
I n t e r c o n n e c t i o n  b e t w e e n  R e v s i n g  ( D K )  a n d  B i c k e r 
F e n  ( U K )  [ c u r r e n t l y  k n o w n  a s  ‘ V i k i n g  L i n k ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Energinet.dk, National Grid 
Interconnector Holdings Limited (NGHIL)

PCI number

1.14

EU TYNDP 2018 project code

167

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

Denmark (DK)  United Kingdom (GB)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.viking-link.com

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2023

2019 Permitting Dec-2023

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1544 0 +15/-15 24.8

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Better cost 
estimation (including increased accuracy, reduction of risk add-ons, or higher cost certainty 
after finalisation of tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Public consultation; Negotiations with landowners and land acquisition; Detailed technical 
design; Tendering; Preparatory works for construction (e.g. land preparation); Construction; 
Other works or activities
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Mar-2017 Mar-2019

Permit granting3 Apr-2016 May-2019

Construction Aug-2019 Sep-2023

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

The cable also crosses Dutch and German waters.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I n t e r c o n n e c t i o n  b e t w e e n  R e v s i n g  ( D K )  a n d  B i c k e r  F e n 
( U K )  [ c u r r e n t l y  k n o w n  a s  ‘ V i k i n g  L i n k ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  t h e  A n t w e r p  a r e a  ( B E )  a n d  t h e 
v i c i n i t y  o f  K e m s l e y  ( U K )  [ c u r r e n t l y  k n o w n  a s  “ N a u t i l u s ” ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

National Grid Interconnector Holdings 
Limited (NGHIL), Elia System Operator SA

PCI number

1.15

EU TYNDP 2018 project code

121

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

United Kingdom (GB)  Belgium (BE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.nationalgrid.com/group/about-
us/what-we-do/national-grid-ventures/
interconnectors-connecting-cleaner-future/
nautilus

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Jan-2028

2019 Under consideration Jan-2028

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 900 No data No data 8

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Updated 
route: expected cable length decreased from 250 km to 180 km. Updated cost information 
via discussions with suppliers;

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: socio-
economic feasibility; Identification of alternative solutions / site identification
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

The project promoter indicated that the location in the PCI name are no longer the 
assumed connection points.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I n t e r c o n n e c t i o n  b e t w e e n  t h e  A n t w e r p  a r e a  ( B E )  a n d  t h e 
v i c i n i t y  o f  K e m s l e y  ( U K )  [ c u r r e n t l y  k n o w n  a s  “ N a u t i l u s ” ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  N e t h e r l a n d s  a n d  U n i t e d 
K i n g d o m

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

National Grid Interconnector Holdings 
Limited (NGHIL), TenneT TSO B.V. (NL)

PCI number

1.16

EU TYNDP 2018 project code

260

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

United Kingdom (GB)  Netherlands (NL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.nationalgrid.com/group/about-
us/what-we-do/national-grid-ventures/
interconnectors-connecting-cleaner-future

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is partially included in the relevant NDPs

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2030

2019 Under consideration Dec-2030

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 850 0 +10/-10 6

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: socio-economic feasibility

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Nether lands  and 
United K ingdom
P C I  R E P O R T  2 0 2 0



C o m p r e s s e d  a i r  e n e r g y  s t o r a g e  i n  Z u i d w e n d i n g 
( N L )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Corre Energy Storage BV

PCI number

1.17

EU TYNDP 2018 project code

1013

Project category 

Storage

Priority corridor

NSOG

Hosting countries

Netherlands (NL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://correenergystorage.nl/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s)

Reason for non-inclusion:  
The project is a privately promoted electricity storage project, inclusion in NDP has not 
been requested

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting May-2025

2019 Under consideration Jul-2024

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: National law changes affecting permitting (in the Netherlands)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 400 No data +10/-15 27

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; STUDY: socio-economic feasibility; Preparation of permitting 
files, contracts and other documents; Negotiations with landowners and land acquisition; 
Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jun-2020 Aug-2020

Permit granting3 Jun-2020 Jul-2022

Construction Feb-2022 Feb-2025

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Compressed a i r  energy s torage in 
Zuidwending (NL)

P C I  R E P O R T  2 0 2 0



O f f s h o r e  h y d r o - p u m p e d  e l e c t r i c i t y  s t o r a g e 
f a c i l i t y  i n  B e l g i u m  [ c u r r e n t l y  k n o w n  a s  ‘ i L a n d ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

TM iLand

PCI number

1.18

EU TYNDP 2018 project code

1002

Project category 

Storage

Priority corridor

NSOG

Hosting countries

Belgium (BE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.iland-energystorage.be

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Apr-2024

2019 Planned but not yet in permitting Apr-2024

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 493 0 No data 2.1

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: socio-
economic feasibility

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Oct-2018 Apr-2019

Permit granting3 Oct-2020 No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

In May 2019 Electrabel decided to withdraw from the THV iLand Agreement. THV iLand’s 
corporate structure was modified into a “Tijdelijke Maatschap” (i.e. Tijdelijke Maatschap 
iLand, or “TM iLand”)

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

O ffshore  hydro -pumped e lec t r ic i t y  s torage 
fac i l i t y  in  Be lgium [cur rent ly  k nown as  ‘ iLand ’ ]

P C I  R E P O R T  2 0 2 0



F r a n c e  —  I r e l a n d  i n t e r c o n n e c t i o n  b e t w e e n  L a  M a r t y r e  ( F R )  a n d  G r e a t 
I s l a n d  o r  K n o c k r a h a  ( I E )  [ c u r r e n t l y  k n o w n  a s  ‘ C e l t i c  I n t e r c o n n e c t o r ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

EirGrid plc, Réseau de Transport 
d’Electricité (RTE)

PCI number

1.6

EU TYNDP 2018 project code

107

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

Ireland (IE)  France (FR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.celticinterconnector.eu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Nov-2026

2019 Planned but not yet in permitting Nov-2026

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 930 0 +15/-12 8.4

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: technical feasibility; Identification of alternative solutions / 
site identification; Public consultation; Preparation of permitting files, contracts and other 
documents; Negotiations with landowners and land acquisition

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jun-2013 Dec-2013

Permit granting3 Mar-2019 Mar-2022

Construction Mar-2022 May-2026

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an investment 
request in Sep-2018. The investment request 
was deemed complete by the NRAs in Nov-
2018. The decision was issued in Apr-2019.

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

F r a n c e  —  I r e l a n d  i n t e r c o n n e c t i o n  b e t w e e n  L a  M a r t y r e  ( F R )  a n d  G r e a t 

I s l a n d  o r  K n o c k r a h a  ( I E )  [ c u r r e n t l y  k n o w n  a s  ‘ C e l t i c  I n t e r c o n n e c t o r ’ ]
P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  T h u s i s / S i l s  ( C H )  a n d  V e r d e r i o 
I n f e r i o r e  ( I T )  [ c u r r e n t l y  k n o w n  a s  ‘ G r e e n c o n n e c t o r ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Worldenergy SA, Greenconnector AG, 
Greenconnector Srl

PCI number

2.14

EU TYNDP 2018 project code

174

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Italy (IT)  Switzerland (CH)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.greenconnector.it

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2024

2019 Permitting Dec-2024

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 660 20 +15/-10 2

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; Preparation of permitting files, contracts and other documents; 
Negotiations with landowners and land acquisition; Detailed technical design; Other works 
or activities

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jan-2005 Aug-2014

Permit granting3 No data No data

Construction Oct-2021 Sep-2024

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

Note 1: The location of the substation on the Swiss side is Bonaduz.     Note 2: Permit 
granting in Italy ended in August 2014, permit granting in Switzerland is still ongoing.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Thus is/S i l s  (CH)  and Verder io 

I n fer iore  ( IT )  [cur rent ly  k nown as  ‘Greenconnec tor ’ ]
P C I  R E P O R T  2 0 2 0



P o r t u g a l - S p a i n  i n t e r c o n n e c t i o n  b e t w e e n  B e a r i z - F o n t e f r í a ( E S ) ,  F o n t e f r i a ( E S ) - P o n t e  d e  L i m a ( P T )  a n d  P o n t e 

d e  L i m a - V i l a  N o v a  d e  F a m a l i c ã o  P T ) ,  i n c l .  s u b s t a t i o n s  i n  B e a r i z ,  F o n t e f r í a  a n d  P o n t e  d e  L i m a

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Red Eléctrica de España S.A. (REE), Rede 
Eléctrica Nacional S.A. (REN)

PCI number

2.17

EU TYNDP 2018 project code

4

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Portugal (PT)  Spain (ES)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.ren.pt/en-GB/o_que_fazemos/
projetos_interesse_2017; https://www.ree.es/en/
activities/electrical-planning/european-plan

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2022

2019 Permitting Dec-2021

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to environmental problems

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 111.94 0 +10/-10 1.092

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; Identification 
of alternative solutions / site identification; Public consultation; Preparation of permitting 
files, contracts and other documents; Tendering; Construction
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2008 Feb-2019

Permit granting3 Jun-2013 Nov-2021

Construction Oct-2019 Dec-2022

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Po r t u g a l - S p a i n  i n t e r c o n n e c t i o n  b e t w e e n  B e a r i z - F o n t e f r í a ( E S ) ,  F o n t e f r i a ( E S ) - Po n t e 

d e  L i m a ( P T )  a n d  Po n t e  d e  L i m a - Vi l a  N o v a  d e  Fa m a l i c ã o  P T ) ,  i n c l .  s u b s t a t i o n s  i n 

B e a r i z ,  F o n t e f r í a  a n d  Po n t e  d e  L i m a

P C I  R E P O R T  2 0 2 0



C a p a c i t y  i n c r e a s e  o f  h y d r o - p u m p e d  e l e c t r i c i t y 
s t o r a g e  i n  K a u n e r t a l ,  T y r o l  ( A T )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

TIWAG-Tiroler Wasserkraft AG

PCI number

2.18

EU TYNDP 2018 project code

1001

Project category 

Storage

Priority corridor

NSI-WEST

Hosting countries

Austria (AT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.tiwag.at/en/about-tiwag/power-
stations/expansion-of-hydropower/our-power-
station-projects/the-kaunertal-expansion-project/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s), but considered within 
the NDP studies and/or taken into account as a network connection project by a TSO

Reason for non-inclusion:  
The project is a storage project, and storage projects are normally not included in the 
Austrian NDP.

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Feb-2034

2019 Permitting Feb-2034

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1511 597.9 +6/-1 12.89

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Other works or activities
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 Jul-2012 Feb-2027

Construction Sep-2027 Feb-2034

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

Note 1: Based on the information provided by the Austrian NRA the project is listed as a 
network connection project by a TSO and reflected in terms of capacity increase in the 
used scenarios.     Note 2: The project promoter indicated that the later investment costs 
(Sustaining CAPEX) value provided is calculated for a operational time of 90 years.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Capaci t y  increase  of  hydro -pumped 
e lec t r ic i t y  s torage in  K auner ta l ,  Tyro l  (AT )

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e s  a t  t h e  B e l g i a n  n o r t h  b o r d e r  b e t w e e n  Z a n d v l i e t  a n d  L i l l o - L i e f k e n s h o e k  ( B E ) , a n d  b e t w e e n 

L i e f k e n s h o e k  a n d  M e r c a t o r ,  i n c l u d i n g  a  s u b s t a t i o n  i n  L i l l o  ( B E ) [ c u r r e n t l y  k n o w n  a s  ‘ B R A B O  I I  +  I I I ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elia System Operator SA

PCI number

2.23

EU TYNDP 2018 project code

297

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Belgium (BE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.elia.be/en/infrastructure-and-
projects/infrastructure-projects/brabo

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2025

2019 Permitting Dec-2025

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 190.09 0 +5/-0 0.33

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Changes in 
the actual / expected prices of raw material and/or equipment used for the project

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Tendering; Preparatory works 
for construction (e.g. land preparation); Construction
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data Sep-2011

Permit granting3 Jan-2017 Oct-2017

Construction Sep-2017 Dec-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

Investment item BRABO II: Zandvliet-Lillo-Liefkenshoek and investment item 380kV 
substation Lillo, including a 380/150 kV transformer are under construction (expected 
commissioning date: Dec-2020); Investment item BRABO III: Liefkenshoek-Mercator is in 
permitting (expected commissioning date: Dec-2025)

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I n t e r n a l  l i n e s  a t  t h e  B e l g i a n  n o r t h  b o r d e r  b e t w e e n  Z a n d v l i e t  a n d  L i l l o - L i e f k e n s h o e k 
( B E ) , a n d  b e t w e e n  L i e f k e n s h o e k  a n d  M e r c a t o r,  i n c l u d i n g  a  s u b s t a t i o n  i n  L i l l o  ( B E )

[ c u r r e n t l y  k n o w n  a s  ‘ B R A B O  I I  +  I I I ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  C o d r o n g i a n o s  ( I T ) ,  L u c c i a n a  ( C o r s i c a , 
F R )  a n d  S u v e r e t o  ( I T )  [ c u r r e n t l y  k n o w n  a s  ‘ S A C O I  3 ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Terna - Rete Elettrica Nazionale S.p.A, 
Electricite de France (EDF)

PCI number

2.4

EU TYNDP 2018 project code

299

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Italy (IT)  France (FR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.terna.it/en/projects/public-
engagement/terna-meets-tuscany-sardinia

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

The project has been updated considering the outcomes of the public consultation, both 
in Italy and in Corsica. Part of the existing over-head-lines will be replaced by underground 
cables, and the design of the converter station in Italy has been revised.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is partially included in the relevant NDPs

Reason for non-inclusion:  
The project is presented as a unique investment in the NDP of Italy. The project is included 
in the Corsican Energy Plan (PPE)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2024

2019 Permitting Dec-2024

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 900 No data +10/-10 7

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Extra costs 
due to safety, environmental or legal requirements imposed during permit grating process

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Identification of alternative solutions / site identification; Public consultation; Preparation 
of permitting files, contracts and other documents

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data Feb-2012

Permit granting3 Feb-2019 Dec-2021

Construction Jan-2022 Dec-2024

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Codrongianos  ( IT ) ,  Lucc iana 

(Cors ica ,  FR)  and Suvereto ( IT )  [cur rent ly  k nown as  ‘SACOI  3 ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  A q u i t a i n e  ( F R )  a n d  t h e  B a s q u e 
c o u n t r y  ( E S )  [ c u r r e n t l y  k n o w n  a s  ‘ B i s c a y  G u l f ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Red Eléctrica de España S.A. (REE), 
Réseau de Transport d’Electricité (RTE)

PCI number

2.7

EU TYNDP 2018 project code

16

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Spain (ES)  France (FR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.inelfe.eu/en/projects/bay-biscay

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

Change of the subsea route of the cable due to the unexpected finding of a major seabed 
instability during the spring 2019 geotechnical campaign.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Aug-2027

2019 Permitting May-2025

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to technological reasons (including any changes, re-routing and/or siting or 
re-siting of facility(ies) initiated by the PP)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1750 No data No data 10.2

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: technical feasibility; STUDY: socio-economic feasibility; 
Identification of alternative solutions / site identification; Public consultation; Preparation 
of permitting files, contracts and other documents; Detailed technical design; Tendering
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 Jun-2017 May-2023

Construction Sep-2023 Jul-2027

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an 
investment request in Mar-2017. The NRA 
decision was issued in Sep-2019.

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Aquita ine (FR)  and the Basque 

countr y  (ES)  [cur rent ly  k nown as  ‘B i scay  Gul f ’ ]
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  O s t e r a t h  a n d  P h i l i p p s b u r g  ( D E )  t o  i n c r e a s e 

c a p a c i t y  a t  w e s t e r n  b o r d e r s  [ c u r r e n t l y  k n o w n  a s  “ U l t r a n e t ” ]
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Amprion GmbH, TransnetBW GmbH

PCI number

2.9

EU TYNDP 2018 project code

254

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Germany (DE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.transnetbw.de/de/ultranet ; https://
ultranet.amprion.net/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2024

2019 Planned but not yet in permitting Dec-2023

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to other permit granting reasons (i.e. change of the location of the 
converter resulted in change in the permit granting procedure)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1070 No data 8.6

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
with landowners and land acquisition; Detailed technical design; Tendering; Preparatory 
works for construction (e.g. land preparation)
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2012 Jul-2013

Permit granting3 Apr-2019 Dec-2022

Construction Dec-2021 Dec-2024

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Osterath  and Phi l ippsburg (DE)  to  increase 

capaci t y  at  western borders  [cur rent ly  k nown as  “Ul t ranet ” ]

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  i n  G e r m a n y  b e t w e e n  W o l m i r s t e d t  a n d  I s a r t o  i n c r e a s e  i n t e r n a l 

N o r t h - S o u t h  t r a n s m i s s i o n  c a p a c i t y  [ c u r r e n t l y  k n o w n  a s  S u e d O s t L i n k ]
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

50Hertz Transmission GmbH, TenneT TSO 
GmbH (DE)

PCI number

3.12

EU TYNDP 2018 project code

130

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Germany (DE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.tennet.eu/de/unser-netz/onshore-
projekte-deutschland/suedostlink/; https://
www.50hertz.com/Grid/Griddevelopement/
Onshoreprojects/SuedOstLink

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported. However, based on the assessment of technical, 
economical and environmental feasibility the project promoters made the decision to 
implement the project at the 525kV voltage level.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2025

2019 Planned but not yet in permitting Dec-2025

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 2800 No data 22.4

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; Identification 
of alternative solutions / site identification; Public consultation; Preparation of permitting 
files, contracts and other documents; Negotiations with landowners and land acquisition; 
Tendering; Other works or activities
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2012 Jul-2013

Permit granting3 Jan-2020 Sep-2022

Construction Aug-2022 Dec-2025

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I n t e r n a l  l i n e  i n  G e r m a n y  b e t w e e n  Wo l m i r s t e d t  a n d  I s a r t o  i n c r e a s e  i n t e r n a l 

N o r t h - S o u t h  t r a n s m i s s i o n  c a p a c i t y  [ c u r r e n t l y  k n o w n  a s  S u e d O s t L i n k ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  H u n g a r y  –  S l o v a k i a  b e t w e e n 
S a j ó v á n k a  ( H U )  a n d  R i m a v s k á  S o b o t a  ( S K )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Slovenská elektrizačná prenosová 
sústava a.s. (SEPS), Magyar 
Villamosenergia-ipari Átviteli 
Rendszerirányító Zrt. (MAVIR)

PCI number

3.17

EU TYNDP 2018 project code

48

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Hungary (HU)  Slovakia (SK)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.mavir.hu/web/mavir/pci-jeloltek; 
https://www.mhsr.sk/energetika/medzinarodna-
spolupraca/projekty-spolocneho-zaujmu-pci/
elektroenergetika/317-vedenie-2-x-400-kv-
rimavska-sobota-sk-sajoivanka-hu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2020

2019 Permitting Dec-2020

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 56.87 60 +10/-10 2.77

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Better cost 
estimation (including increased accuracy, reduction of risk add-ons, or higher cost certainty 
after finalisation of tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Public consultation; Preparation of permitting files, contracts and other documents; 
Negotiations with landowners and land acquisition; Detailed technical design; Tendering; 
Preparatory works for construction (e.g. land preparation); Other works or activities

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Oct-2010 Mar-2014

Permit granting3 Mar-2016 Mar-2020

Construction Aug-2019 Dec-2020

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion Hungar y  –  S lovak ia  bet ween 
Sa jóvánk a (HU)  and R imavsk á  Sobota  (SK )

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  S a l g a r e d a  ( I T )  a n d 
D i v a č a  —  B e r i c e v o  r e g i o n  ( S I )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Terna - Rete Elettrica Nazionale S.p.A, 
ELES d.o.o.

PCI number

3.21

EU TYNDP 2018 project code

150

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Italy (IT)  Slovenia (SI)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.eles.si/en/high-voltage-direct-
current-interconnector-between-slovenia-and-
italy     https://www.terna.it/en/projects/projects-
common-interest

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is partially included in the NDP of Italy; The project is present as an “under 
consideration” project in the NDP of Slovenia

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration No data

2019 Under consideration after 2030

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 755 No data +15/-15 4

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; STUDY: socio-economic feasibility; Identification of alternative 
solutions / site identification; Preparation of permitting files, contracts and other 
documents

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jan-2011 Oct-2012

Permit granting3 No data No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

The project is in permitting in Italy (expected commissioning date: Dec-2028). The project 
is under consideration in Slovenia. In order to reach a final investment decision on the 
Slovenian side, a techical-socio-economic feasibility study is being prepared. Actual 
implementation would be technically possible only after 2028 (if a positive final investment 
decision is made).

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Sa lgareda ( IT )  and 
Divača  — Ber icevo region (S I )

P C I  R E P O R T  2 0 2 0



H y d r o - p u m p e d  e l e c t r i c i t y  s t o r a g e  i n  Y a d e n i t s a 
( B G )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Natsionalna Elektricheska Kompania 
EAD (NEK)

PCI number

3.23

EU TYNDP 2018 project code

1003

Project category 

Storage

Priority corridor

NSI-EAST

Hosting countries

Bulgaria (BG)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://nek.bg/index.php/bg/za-nas/yadenitsa

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2027

2019 Permitting Jul-2025

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays related to acquisition of or access to land

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 176 No data No data 2

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data Dec-1994

Permit granting3 Aug-2014 May-2019

Construction Jan-2022 Dec-2027

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

H ydro -pumped e lec t r ic i t y  s torage in 
Yadenitsa  (BG)

P C I  R E P O R T  2 0 2 0



H y d r o - p u m p e d  e l e c t r i c i t y  s t o r a g e  i n  A m f i l o c h i a 
( E L )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Terna Energy S.A.

PCI number

3.24

EU TYNDP 2018 project code

1006

Project category 

Storage

Priority corridor

NSI-EAST

Hosting countries

Greece (GR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.hps-amfilochia.gr

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

The connection scheme from the Powerhouses up to HV Line was modified from open-air 
High Voltage Center to GIS.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2024

2019 Permitting Jun-2024

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to financing reasons

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 502 20 +5/-0 10.45

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Other works or activities

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2009 Aug-2012

Permit granting3 May-2015 Aug-2019

Construction Oct-2020 Oct-2024

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

H ydro -pumped e lec t r ic i t y  s torage in 
Amf i lochia  (EL)
P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  S i c i l y  ( I T )  a n d  T u n i s i a 
n o d e  ( T U )  [ c u r r e n t l y  k n o w n  a s  ‘ E L M E D ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Terna - Rete Elettrica Nazionale S.p.A, 
Société Tunisienne de l’Electricité et du 
Gaz (STEG)

PCI number

3.27

EU TYNDP 2018 project code

29

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Italy (IT)  Tunisia (TN)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.terna.it/en/projects/projects-
common-interest/italy-tunisia-interconnection

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2027

2019 Under consideration Dec-2027

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 600 No data No data 3

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: spatial planning; STUDY: technical feasibility; Identification of alternative solutions / 
site identification; Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data Dec-2018

Permit granting3 Jan-2020 Dec-2023

Construction Jan-2024 Dec-2027

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween S ic i ly  ( IT )  and Tunis ia 
node ( TU)  [cur rent ly  k nown as  ‘ELMED ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  W u r m l a c h  ( A T )  a n d 
S o m p l a g o  ( I T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Alpe Adria Energia Srl

PCI number

3.4

EU TYNDP 2018 project code

210

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Italy (IT)  Austria (AT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://corporate.enel.it/en/stories/a/2017/01/
alpe-adria-energia

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the NDP of Italy. The project is not included in the NDP of Austria.

Reason for non-inclusion:  
The reason for non-inclusion in the NDP of Austria has not been specified.

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Aug-2023

2019 Permitting Oct-2022

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to other permit granting reasons (not specified)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 90.4 No data +7/-7 0.8

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; Identification 
of alternative solutions / site identification; Preparation of permitting files, contracts and 
other documents; Negotiations with landowners and land acquisition; Detailed technical 
design; Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 No data Dec-2020

Construction May-2021 Jul-2023

REGULATORY TREATMENT

Exemption4 The project promoter submitted an exemption 
request in Dec-2019. The complete exemption 
request was received by the Austrian NRA 
in Jan-2020. The exemption request was 
received by the Italian NRA in Feb-2020.

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

Note 1: The Italian NRA notes that by its Opinion 674/2018, ARERA considered PCI 3.4 
to be included in the Italian NDP.     Note 2: The Austrian NRA does not consider the 
commissioning date expected by the project promoter realistic as the latest development 
shows that the network connection will not be possible before 2025/2026. The Italian NRA 
notes that the project commissioning date provided by the promoter may be subject to 
further delays, due to still ongoing permitting process.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Wurmlach (AT )  and 
Somplago ( IT )

P C I  R E P O R T  2 0 2 0



H y d r o - p u m p e d  e l e c t r i c i t y  s t o r a g e  i n  E s t o n i a
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Energiasalv Pakri OÜ

PCI number

4.6

EU TYNDP 2018 project code

1004

Project category 

Storage

Priority corridor

BEMIP

Hosting countries

Estonia (EE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.energiasalv.ee

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting May-2028

2019 Permitting May-2028

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 496 No data +15/-15 6.5

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Change in 
price calculation methodology. The part of the construction costs were presented as a 
OPEX earlier, now all the costs are presented in CAPEX

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: 
socio-economic feasibility; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
with landowners and land acquisition
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Oct-2016 Mar-2018

Permit granting3 Oct-2016 Sep-2020

Construction Dec-2019 Dec-2026

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

H ydro -pumped e lec t r ic i t y  s torage in  Estonia
P C I  R E P O R T  2 0 2 0



C a p a c i t y  i n c r e a s e  o f  h y d r o - p u m p e d  e l e c t r i c i t y 
s t o r a g e  a t  K r u o n i s  ( L T )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

AB Ignitis gamyba

PCI number

4.7

EU TYNDP 2018 project code

1009

Project category 

Storage

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://ignitisgamyba.lt/en/our-activities/business-
development-and-innovations-projects/4510/?c-
37/t-74

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is present as an “under consideration” project in the relevant NDP

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2025

2019 Under consideration Dec-2024

Annual progress: Rescheduled

Main reason for rescheduling/delay:

Project was still at an initial stage (under studies) and therefore the previous 
implementation plan was preliminary

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 120 No data +10/-10 1.9

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): A market 
consultation during the technological feasibility study provided a better estimation of the 
budget of the project.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; STUDY: socio-economic feasibility; Other works or activities
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

The project is in study phase and the project promoter did not provide preliminary 
estimates for the planned dates of the permit granting or the construction.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Capaci t y  increase  of  hydro -pumped 
e lec t r ic i t y  s torage at  K ruonis  (LT )

P C I  R E P O R T  2 0 2 0



S I N C R O . G R I D  ( S l o v e n i a ,  C r o a t i a )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

ELES d.o.o., Hrvatski operator 
prijenosnog sustava d.o.o. (HOPS), SODO 
d.o.o., HEP - Operator distribucijskog 
sustava d.o.o.

PCI number

10.3

EU TYNDP 2018 project code

N/A

Project category 

Smart grid

Priority corridor

Smart grid

Hosting countries

Slovenia (SI)  Croatia (HR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.sincrogrid.eu/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2021

2019 Permitting Dec-2021

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 88 No data No data 1.26

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Detailed technical design; Tendering; Preparatory works for construction (e.g. land 
preparation); Construction; Commissioning

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data Mar-2017

Permit granting3 No data No data

Construction Oct-2018 No data

REGULATORY TREATMENT

Exemption4 Not applicable/available to smart grid projects

Cross Border Cost Allocation5 Not applicable/available to smart grid projects

Project specific risk-
based incentives6 

Not applicable/available to smart grid projects

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

SINCRO.GRID (S lovenia ,  Croat ia )
P C I  R E P O R T  2 0 2 0



A C O N  ( C z e c h  R e p u b l i c ,  S l o v a k i a )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Západoslovenská distribučná a.s., E.ON 
Distribuce a.s.

PCI number

10.4

EU TYNDP 2018 project code

N/A

Project category 

Smart grid

Priority corridor

Smart grid

Hosting countries

Czech Republic (CZ)  Slovakia (SK)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.acon-smartgrids.cz/en

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

The project promoters have identified additional necessary investments within the 
project concerning 3 separate tasks: IT (Infrastructure for electromobility, upgrade of 
energy dispatch centre), Communication devices (New optical fibres ca. 100 km/year), 
Management of distribution system (New substation in Czech part, ca 30 reclosers/year, 
modernization and new smart transformer stations - tens of stations/year)

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s)

Reason for non-inclusion:  
The project is a non-TSO project, and non-TSO projects are normally not included in the 
relevant NDP(s)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2024/
Dec-2027*

2019 Planned but not yet in permitting Dec-2024

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 269.85 0 +5/-5 1.268

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Change in 
project scope or technical characteristics not related to permit granting; Prolongation of 
the project, increase of technical implementation; Better cost estimation: Update of costs 
after tendering procedures .

Page 1/2



WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Tendering; Preparatory works 
for construction (e.g. land preparation); Construction; Commissioning

CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data Sep-2018

Permit granting3 Oct-2019 Dec-2023

Construction Oct-2018 Dec-2024

REGULATORY TREATMENT

Exemption4 Not applicable/available to smart grid projects

Cross Border Cost Allocation5 Not applicable/available to smart grid projects

Project specific risk-
based incentives6 

Not applicable/available to smart grid projects

NOTES

The project promoter indicated that during realisation phase it has been observed that 
other necessary investments should take place in later stages. The investments within 
the previous technical scope of the project will take place by Dec-2024. The additional 
investments will take place by Dec-2027.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

ACON (Czech Republ ic ,  S lovak ia )
P C I  R E P O R T  2 0 2 0



S m a r t  B o r d e r  I n i t i a t i v e  ( F r a n c e ,  G e r m a n y )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Enedis, Energis Netzgesellschaft mbH

PCI number

10.6

EU TYNDP 2018 project code

N/A

Project category 

Smart grid

Priority corridor

Smart grid

Hosting countries

France (FR)  Germany (DE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.sbi-energy.eu/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s)

Reason for non-inclusion:  
The project is not advanced enough to be included in the NDP(s) (e.g. study has not turned 
into a project yet)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2020

2019 Under consideration Dec-2020

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data No data No data No data

 Progress of costs during the reporting period / Reasons for changes:

N/A

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; STUDY: socio-economic feasibility; Identification of alternative 
solutions / site identification

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 Not applicable/available to smart grid projects

Cross Border Cost Allocation5 Not applicable/available to smart grid projects

Project specific risk-
based incentives6 

Not applicable/available to smart grid projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Smar t  Border  I n i t ia t ive  (France,  Germany)
P C I  R E P O R T  2 0 2 0



D a n u b e  I n G r i d  ( H u n g a r y ,  S l o v a k i a )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

E.ON Észak-dunántúli Áramhálózati 
Zrt., Západoslovenská distribučná 
a.s., Slovenská elektrizačná prenosová 
sústava a.s. (SEPS)

PCI number

10.7

EU TYNDP 2018 project code

N/A

Project category 

Smart grid

Priority corridor

Smart grid

Hosting countries

Hungary (HU)  Slovakia (SK)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://danubeingrid.eu/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is partially included in the relevant NDPs

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 0.023 No data +5/-5 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: socio-
economic feasibility; Identification of alternative solutions / site identification; Preparation 
of permitting files, contracts and other documents; Negotiations with landowners and land 
acquisition; Detailed technical design; Tendering
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data May-2020

Permit granting3 May-2020 Dec-2024

Construction Jun-2020 Dec-2025

REGULATORY TREATMENT

Exemption4 Not applicable/available to smart grid projects

Cross Border Cost Allocation5 Not applicable/available to smart grid projects

Project specific risk-
based incentives6 

Not applicable/available to smart grid projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Danube I nGr id  (Hungar y,  S lovak ia )
P C I  R E P O R T  2 0 2 0



D a t a  B r i d g e  ( E s t o n i a ,  L a t v i a ,  L i t h u a n i a ,  D e n m a r k , 
F i n l a n d ,  F r a n c e )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elering AS, Fingrid Oyj, Réseau de 
Transport d’Electricité (RTE), Energinet.
dk, Energijos Skirstymo Operatorius 
(ESO) AB

PCI number

10.8

EU TYNDP 2018 project code

N/A

Project category 

Smart grid

Priority corridor

Smart grid

Hosting countries

Estonia (EE)  Latvia (LV)  Lithuania (LT), 
Denmark (DK), Finland (FI), France (FR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

N/A

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s)

Reason for non-inclusion:  
The project is not advanced enough to be included in the NDP(s) (e.g. study has not turned 
into a project yet)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Jun-2022

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data No data No data No data

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Negotiations among participating TSOs; Launching an EU-wide pilot to recruit market 
participants (energy services companies, innovators, incumbents) to start using data over a 
sandbox Data Bridge

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jan-2021 Apr-2021

Permit granting3 Jul-2021 Oct-2021

Construction Nov-2021 Feb-2022

REGULATORY TREATMENT

Exemption4 Not applicable/available to smart grid projects

Cross Border Cost Allocation5 Not applicable/available to smart grid projects

Project specific risk-
based incentives6 

Not applicable/available to smart grid projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Data  Br idge (Estonia ,  Lat v ia ,  L i thuania , 
Denmark ,  Fin land,  France)

P C I  R E P O R T  2 0 2 0



C r o s s - b o r d e r  f l e x i b i l i t y  p r o j e c t  ( E s t o n i a ,  F i n l a n d )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Fingrid Oyj, Kraftnät Åland AB, Elering AS

PCI number

10.9

EU TYNDP 2018 project code

N/A

Project category 

Smart grid

Priority corridor

Smart grid

Hosting countries

Estonia (EE)  Finland (FI)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.fingrid.fi/en/electricity-market/
market-integration/the-future-of-the-electricity-
markets/flexible-resource-project/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported.*

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s)

Reason for non-inclusion:  
The project is not advanced enough to be included in the NDP(s) (e.g. study has not turned 
into a project yet)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2024

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 50 No data No data 7.5

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Pre-assessment and conceptual development work (incl. R&D projects) is being performed 
to better support the launch of the study and investment phase in near future.
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction Jan-2023 Dec-2024

REGULATORY TREATMENT

Exemption4 Not applicable/available to smart grid projects

Cross Border Cost Allocation5 Not applicable/available to smart grid projects

Project specific risk-
based incentives6 

Not applicable/available to smart grid projects

NOTES

The project promoter indicated that further pre-assessment and development work is 
required before the CrossFlex project can identify the scope of investments related to 
flexibility market platforms, flexibility features of HVDC connections and co-ordination 
studies covering the resources, crossborder connections and market platforms.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Cross-border  f lex ib i l i t y  pro jec t  (Estonia , 
Fin land)

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  B l y t h e  ( U K )  a n d  K v i l l d a l 
( N O )  [ c u r r e n t l y  k n o w n  a s  ‘ N o r t h  S e a  L i n k ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Statnett SF, National Grid Interconnector 
Holdings Limited (NGHIL)

PCI number

1.10.1

EU TYNDP 2018 project code

110

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

Norway (NO)  United Kingdom (GB)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://northsealink.com/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Sep-2021

2019 Under construction Sep-2021

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1663 No data +3/-2 31.6

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Better cost 
estimation (including increased accuracy, reduction of risk add-ons, or higher cost certainty 
after finalisation of tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Tendering; Preparatory works 
for construction (e.g. land preparation); Construction; Other works or activities

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2013 Mar-2015

Permit granting3 May-2013 Nov-2014

Construction Aug-2017 Aug-2021

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween B lythe (UK )  and Kv i l lda l 
(NO)  [cur rent ly  k nown as  ‘Nor th  Sea  L ink ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  P e t e r h e a d  ( U K )  a n d 
S i m a d a l e n  ( N O )  [ c u r r e n t l y  k n o w n  a s  ‘ N o r t h C o n n e c t ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

NorthConnect KS

PCI number

1.10.2

EU TYNDP 2018 project code

190

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

United Kingdom (GB)  Norway (NO)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://northconnect.co.uk/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2024

2019 Permitting Apr-2024

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to other permit granting reasons (i.e. permitting process in 
Norway has been delayed by the authorities)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1700 No data 0 10

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Public consultation; Preparation of permitting files, contracts and other documents; 
Negotiations with landowners and land acquisition; Detailed technical design; Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jan-2012 Jan-2012

Permit granting3 Sep-2012 Cannot be 
estimated by the 
project promoter

Construction Jan-2021 Dec-2024

REGULATORY TREATMENT

Exemption4 The project promoter submitted an 
exemption request in Oct-2019.

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

The permitting process is concluded in the United Kingdom, but not in Norway.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Peterhead (UK )  and 

S imadalen (NO)  [cur rent ly  k nown as  ‘Nor thConnec t ’ ]
P C I  R E P O R T  2 0 2 0



C o m p r e s s e d  a i r  e n e r g y  s t o r a g e  i n  M i d d l e w i c h 
[ c u r r e n t l y  k n o w n  a s  ‘ C A R E S ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Storelectric Ltd

PCI number

1.12.3

EU TYNDP 2018 project code

1022

Project category 

Storage

Priority corridor

NSOG

Hosting countries

United Kingdom (GB)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.cares-pci.uk

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s)

Reason for non-inclusion:  
The project is a non-TSO project, and non-TSO projects are normally not included in the 
relevant NDP(s)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting No data*

2019 Planned but not yet in permitting Jan-2027

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to financing reasons

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 570 0 +30/-30 14.5

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; STUDY: socio-economic feasibility; Negotiations with 
landowners and land acquisition

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jan-2021 Oct-2023

Permit granting3 Oct-2020 Sep-2022

Construction Jan-2024 Dec-2026

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

*The project is delayed, but the promoter cannot estimate the new commissioning date, as 
the project development depends on receipt of public funds.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Compressed a i r  energy s torage in  M iddlewich 
[cur rent ly  k nown as  ‘CARES’ ]

P C I  R E P O R T  2 0 2 0



H y d r o - p u m p e d  e l e c t r i c i t y  s t o r a g e  a t  C r u a c h a n  I I
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Drax Generation Enterprise Limited

PCI number

1.12.4

EU TYNDP 2018 project code

1015

Project category 

Storage

Priority corridor

NSOG

Hosting countries

United Kingdom (GB)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.drax.com/about-us/our-projects/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s)

Reason for non-inclusion:  
The project is not advanced enough to be included in the NDP(s) (e.g. study has not turned 
into a project yet); The project is a non-TSO project, and non-TSO projects are normally not 
included in the relevant NDP(s)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2027

2019 Planned but not yet in permitting Dec-2026

Annual progress: Rescheduled

Main reason for rescheduling/delay:

Project was still at an initial stage (under studies) and therefore the previous 
implementation plan was preliminary

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 595 No data No data 9.875

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; Identification 
of alternative solutions / site identification

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jan-2021 Dec-2022

Permit granting3 Jan-2021 Dec-2022

Construction Apr-2023 Dec-2027

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

H ydro -pumped e lec t r ic i t y  s torage at 
Cruachan I I

P C I  R E P O R T  2 0 2 0



O n e  o r  m o r e  h u b s  i n  t h e  N o r t h  S e a  w i t h  i n t e r c o n n e c t o r s  t o  b o r d e r i n g  N o r t h  S e a  c o u n t r i e s 

( D e n m a r k ,  G e r m a n y ,  N e t h e r l a n d s )  [ c u r r e n t l y  k n o w n  a s  “ N o r t h  S e a  W i n d  P o w e r  H u b ” ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

TenneT TSO B.V. (NL), Energinet.dk, 
TenneT TSO GmbH (DE)

PCI number

1.19

EU TYNDP 2018 project code

335

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

Denmark (DK)  Germany (DE)  
Netherlands (NL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://northseawindpowerhub.eu/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s)

Reason for non-inclusion:  
The commissioning date of this project is beyond the time span of the relevant NDP(s);

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2035

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 11300 0 +30/-20 40.1

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: socio-
economic feasibility; Other works or activities

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

O ne or  more hubs  in  the Nor th S ea with  interconnec tors  to  border ing Nor th S ea countr ies 

(D enmark ,  Germany,  Nether lands)  [c urrent ly  known as  “Nor th S ea Wind Power  Hub”]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  G e r m a n y  a n d  U n i t e d 
K i n g d o m  [ c u r r e n t l y  k n o w n  a s  N e u C o n n e c t ” ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

NeuConnect Britain Limited, 
NeuConnect Deutschland GmbH

PCI number

1.20

EU TYNDP 2018 project code

309

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

United Kingdom (GB)  Germany (DE)  
Netherlands (NL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.neuconnect.eu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2023

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1500 No data No data 22

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
with landowners and land acquisition; Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction Jun-2021 Dec-2023

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Germany and United 
K ingdom [cur rent ly  k nown as  NeuConnec t ” ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e t i o n  b e t w e e n  E n d r u p  ( D K )  a n d  K l i x b ü l l 
( D E )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

TenneT TSO GmbH (DE), Energinet.dk

PCI number

1.3.1

EU TYNDP 2018 project code

183

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

Germany (DE)  Denmark (DK)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.klixbuell-endrup.eu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2023

2019 Permitting Dec-2023

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 319 0 1.4

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: 
socio-economic feasibility; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
with landowners and land acquisition; Detailed technical design

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Aug-2011 Jul-2013

Permit granting3 Mar-2018 Nov-2021

Construction May-2021 Dec-2023

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

The project promoter indicated that the commissioning date has not changed, but the 
approval process in Denmark is longer than expected due to the requirement of an 
additional technical report.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnet ion bet ween Endrup (DK )  and 
K l ixbül l  (DE)

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  C o t e n t i n  ( F R )  a n d  t h e 
v i c i n i t y  o f  E x e t e r  ( U K )  [ c u r r e n t l y  k n o w n  a s  ‘ F A B ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Réseau de Transport d’Electricité (RTE), 
FABLink Ltd

PCI number

1.7.1

EU TYNDP 2018 project code

153

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

France (FR)  United Kingdom (GB)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.fablink.net; www.rte-france.com/fr/projet/
interconnexion-france-aurigny-grande-bretagne-
fab

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Jul-2025

2019 Permitting Jul-2024

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to disagreement between the regulators of the concerned countries

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 870 0 +27/-27 12

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: socio-economic feasibility; Preparation of permitting files, contracts and other 
documents; Negotiations with landowners and land acquisition; Tendering

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Nov-2012 Nov-2013

Permit granting3 Jul-2014 Mar-2019

Construction Apr-2022 Apr-2022

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 A project promoter (FAB Link Limited) submitted 
an investment request in Feb-2018 and then 
in Jul-2018 which was rejected by the French 
NRA in Oct-2018 due to inadmissibility.

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Cotent in  (FR)  and the 
v ic in i t y  of  Exeter  (UK )  [cur rent ly  k nown as  ‘FAB ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  C o q u e l l e s  ( F R )  a n d 
F o l k e s t o n e  ( U K )  [ c u r r e n t l y  k n o w n  a s  ‘ E l e c L i n k ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

ElecLink Limited

PCI number

1.7.3

EU TYNDP 2018 project code

172

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

United Kingdom (GB)  France (FR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.eleclink.co.uk

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Jun-2021

2019 Under construction Dec-2019

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays in construction works

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 735.757 0 No data 15.5

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Extra costs 
due to safety, environmental or legal requirements imposed during permit grating 
process; The pulling of the high voltage direct current cables in the Channel Tunnel has 
been delayed and is yet to be concluded. ElecLink is awaiting the Intergovernmental 
Commission (IGC) consent to install the cables in the tunnel.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data Jul-2020

Permit granting3 Mar-2014 Feb-2016

Construction Feb-2017 Mar-2021

REGULATORY TREATMENT

Exemption4 The project promoter submitted an 
exemption request in Sep-2013.

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Coquel les  (FR)  and 
Folk estone (UK )  [cur rent ly  k nown as  ‘E lecL ink ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  t h e  v i c i n i t y  o f  D u n k e r q u e  ( F R )  a n d 
t h e  v i c i n i t y  o f  K i n g s n o r t h  ( U K )  [ c u r r e n t l y  k n o w n  a s  ‘ G r i d l i n k ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elan Energy Ltd

PCI number

1.7.5

EU TYNDP 2018 project code

285

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

United Kingdom (GB)  France (FR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.gridlinkinterconnector.com

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

The overall technical characteristics of the project have not changed during the reporting 
period.  However, three design aspects of the project have been advanced: a) converter 
station topology has been selected as symmetrical monopole; b) offshore cable route 
has been optimised based on the results of bathymetric, geophysical, geotechnical and 
environmental surveys; c) converter station site in the UK has been changed which results 
in a reduction of the onshore HVAC cable length between the converter station and grid 
connection point from 3.5 km to 1.5 km

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2024

2019 Permitting May-2024

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to disagreement between the regulators of the concerned countries

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 897 0 +15/-15 23.9

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD
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STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: 
socio-economic feasibility; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
with landowners and land acquisition; Detailed technical design; Tendering

CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Oct-2016 Jan-2018

Permit granting3 Jun-2018 Sep-2021

Construction Sep-2021 Sep-2024

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter submitted  and investment 
request to the NRAs in Jun/Jul-2018. In Nov-2018 NRAs 
requested additional information from the project 
promoter to complete the investment request.

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

According the information available to the French NRA the expected commissioning date 
of the project is May-2024.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween the v ic in i t y  of  Dunk erque (FR)  and 

the v ic in i t y  of  K ingsnor th  (UK )  [cur rent ly  k nown as  ‘Gr id l ink ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  W i l s t e r  ( D E )  a n d 
T o n s t a d  ( N O )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Statnett SF, TenneT TSO GmbH (DE)

PCI number

1.8.1

EU TYNDP 2018 project code

37

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

Norway (NO)  Germany (DE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

N/A

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2020

2019 Under construction Dec-2020

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1980 No data No data 53

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Preparatory works for 
construction (e.g. land preparation); Construction

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

According the information available to the German NRA the expected commissioning date 
of the project is 2021.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Wi ls ter  (DE)  and 
Tonstad (NO)

P C I  R E P O R T  2 0 2 0



I r e l a n d  —  U n i t e d  K i n g d o m  i n t e r c o n n e c t i o n  b e t w e e n  W e x f o r d 
( I E )  a n d  P e m b r o k e ,  W a l e s  ( U K )  [ c u r r e n t l y  k n o w n  a s  ‘ G r e e n l i n k ’ ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Greenlink Interconnector Ltd

PCI number

1.9.1

EU TYNDP 2018 project code

286

Project category 

Transmission

Priority corridor

NSOG

Hosting countries

Ireland (IE)  United Kingdom (GB)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.greenlink.ie/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2023

2019 Planned but not yet in permitting Oct-2023

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays in the preparation of necessary application files by the project 
promoter

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 482 No data 0 8.4

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): The PCI 
received updated pricing information in its procurement process for the construction 
contracts which are a significant part of the Initial Investment Costs.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
with landowners and land acquisition; Detailed technical design; Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Sep-2019 Dec-2020

Permit granting3 Apr-2019 Dec-2020

Construction Jan-2021 Nov-2023

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

The indicated main reson for delay was defined by ACER based on the project promoter’s 
description of the main reason for delay.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I re land — United K ingdom interconnec t ion bet ween Wexford 

( IE )  and Pembrok e,  Wales  (UK )  [cur rent ly  k nown as  ‘Greenl ink ’ ]

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  B r u n s b ü t t e l / W i l s t e r  a n d  G r o β g a r t a c h /  B e r g r h e i n f e l d - W e s t  ( D E )  t o 

i n c r e a s e  c a p a c i t y  a t  n o r t h e r n  a n d  s o u t h e r n  b o r d e r s  [ c u r r e n t l y  k n o w n  a s  “ S u e d l i n k ” ]
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

TenneT TSO GmbH (DE), TransnetBW 
GmbH

PCI number

2.10

EU TYNDP 2018 project code

235

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Germany (DE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.transnetbw.de/de/netzentwicklung/
projekte/suedlink/projektueberblick-suedlink; 
‘https://www.tennet.eu/de/unser-netz/onshore-
projekte-deutschland/suedlink/ueber-suedlink/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported. However, based on the assessment of technical, 
economical and environmental feasibility the project promoters made the decision to 
implement the project at the 525kV voltage level.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2026

2019 Planned but not yet in permitting Dec-2025

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to other permit granting reasons (different than law changes, 
environmental problems or preparation of application files). (Please explain in the question 
below)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 6500 0 52

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; Identification 
of alternative solutions / site identification; Public consultation; Preparation of permitting 

Page 1/2



files, contracts and other documents; Tendering; Other works or activities

CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2012 Jul-2013

Permit granting3 Feb-2020 Dec-2022

Construction Jan-2023 Dec-2026

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I n t e r n a l  l i n e  b e t w e e n  B r u n s b ü t t e l / Wi l s t e r  a n d  G r o β g a r t a c h /  B e r g r h e i n f e l d - We s t  ( D E )  t o 

i n c r e a s e  c a p a c i t y  a t  n o r t h e r n  a n d  s o u t h e r n  b o r d e r s  [ c u r r e n t l y  k n o w n  a s  “ S u e d l i n k ” ]

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  W o o d l a n d  ( I E )  a n d 
T u r l e e n a n  ( U K )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

EirGrid plc, System Operator for 
Northern Ireland Ltd (SONI)

PCI number

2.13.1

EU TYNDP 2018 project code

81

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Ireland (IE)  United Kingdom (UK)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.eirgridgroup.com/the-grid/projects/
north-south/the-project/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Nov-2024

2019 Permitting Apr-2023

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to lawsuits and court proceedings

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 363.43 0 +20/-0 9.5

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Extra costs 
due to safety, environmental or legal requirements imposed during permit grating process

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; Public consultation; Preparation of permitting files, contracts and 
other documents; Negotiations with landowners and land acquisition; Detailed technical 
design; Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jul-2004 Nov-2004

Permit granting3 Jul-2014 Dec-2016

Construction Nov-2021 Sep-2024

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

The project promoter indicated that although permitting has concluded in Ireland it has 
not yet concluded in Northern Ireland. The part of the project located in Ireland cannot 
progress to the construction stage until permitting has successfully concluded in Northern 
Ireland.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Woodland ( IE )  and 
Tur leenan (UK )

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  S r a n a n a g h  ( I E )  a n d 
T u r l e e n a n  ( U K )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

EirGrid plc, System Operator for 
Northern Ireland Ltd (SONI)

PCI number

2.13.2

EU TYNDP 2018 project code

82

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Ireland (IE)  United Kingdom (UK)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.eirgridgroup.com/how-the-grid-
works/ridp/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2030

2019 Planned but not yet in permitting Dec-2030

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 396.2 No data +50/-10 0.79

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

No works or activities were performed over the the indicated 12-month period

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data No data

Permit granting3 Feb-2021 Dec-2024

Construction Jan-2026 May-2030

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Srananagh ( IE )  and 
Tur leenan (UK )

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  P e d r a l v a  a n d  S o b r a d o  ( P T ) , 
f o r m e r l y  d e s i g n a t e d  P e d r a l v a  a n d  A l f e n a  ( P T )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Rede Eléctrica Nacional S.A. (REN)

PCI number

2.16.1

EU TYNDP 2018 project code

1

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Portugal (PT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.ren.pt/en-GB/o_que_fazemos/
projetos_interesse_2017

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2024

2019 Planned but not yet in permitting Nov-2023

Annual progress: Rescheduled

Main reason for rescheduling/delay:

Changes in the overall planning data input (generation, demand and transmission) with 
consequent impact on the needs (i.e. making it less urgent) or benefits of the projects

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 30.4 No data +10/-10 0.066

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Changes in 
the actual / expected prices of raw material and/or equipment used for the project

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

No works or activities were performed over the the indicated 12-month period
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 Jan-2023 Dec-2023

Construction Aug-2023 Dec-2024

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Pedra lva  and Sobrado (PT ) , 
former ly  des ignated Pedra lva  and Al fena (PT )

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  V i e i r a  d o  M i n h o ,  R i b e i r a  d e  P e n a  a n d  F e i r a 

( P T ) ,  f o r m e r l y  d e s i g n a t e d  F r a d e s  B ,  R i b e i r a  d e  P e n a  a n d  F e i r a  ( P T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Rede Eléctrica Nacional S.A. (REN)

PCI number

2.16.3

EU TYNDP 2018 project code

1

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Portugal (PT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.ren.pt/en-GB/o_que_fazemos/
projetos_interesse_2017

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Feb-2022

2019 Permitting Jun-2021

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to environmental problems (including re-routing and/or siting 
or re-siting of facility(ies)). Environmental problems also include problems with cultural 
heritage authorities or any other authority that is involved in the environmental procedure

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 76.4 0 +10/-10 0.209

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Changes in 
the actual/expected prices of raw material and/or equipment used for the project

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: 
socio-economic feasibility; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
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with landowners and land acquisition; Tendering; Construction

CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jul-2008 Feb-2019

Permit granting3 Jun-2018 Jun-2021

Construction Jan-2020 Feb-2022

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter submitted an investment 
request to the NRA in Jan-2019.

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

The investment item “New double circuit OHL V.Minho-R.Pena-Fridão-Feira” is in permitting 
(the section between Ribeira de Pena-Feira is expected to be commissioned in Mar-2021 
and the section between Vieira do Minho-Ribeira de Pena in Feb-2022); The investment 
item “New 400/60kV substation in Ribeira de Pena” is under construction (expected 
commissioning date: Dec-2020)

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Vie i ra  do M inho,  R ibe i ra  de Pena and Fe i ra 

(PT ) ,  former ly  des ignated Frades  B ,  R ibe i ra  de Pena and Fe i ra  (PT )

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  A r a g ó n  ( E S )  a n d  A t l a n t i c  P y r e n e e s 
( F R )  [ c u r r e n t l y  k n o w n  a s  “ P y r e n e a n  c r o s s i n g  2 ” ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Red Eléctrica de España S.A. (REE), 
Réseau de Transport d’Electricité (RTE)

PCI number

2.27.1

EU TYNDP 2018 project code

270

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Spain (ES)  France (FR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

N/A

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the NDP of Spain; The project is present as an “under 
consideration project” in the NDP of France

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Mar-2030

2019 Planned but not yet in permitting Mar-2030

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1170 No data No data 6.03

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

No works or activities were performed over the the indicated 12-month period due to 
difficulties in permit granting encountered by other project which implementation has an 
impact on the project.
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 Dec-2022 Jun-2026

Construction Jan-2026 Jun-2029

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Aragón (ES)  and At lant ic 

Pyrenees  (FR)  [cur rent ly  k nown as  “Pyrenean cross ing 2” ]
P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  N a v a r r a  ( E S )  a n d  L a n d e s 
( F R )  [ c u r r e n t l y  k n o w n  a s  “ P y r e n e a n  c r o s s i n g  1 ” ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Red Eléctrica de España S.A. (REE), 
Réseau de Transport d’Electricité (RTE)

PCI number

2.27.2

EU TYNDP 2018 project code

276

Project category 

Transmission

Priority corridor

NSI-WEST

Hosting countries

Spain (ES)  France (FR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

N/A

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the NDP of Spain; The project is present as an “under 
consideration project” in the NDP of France

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Sep-2029

2019 Planned but not yet in permitting Sep-2029

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 1470 No data No data 9.5

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

No works or activities were performed over the the indicated 12-month period due to 
difficulties in permit granting encountered by other project which implementation has an 
impact on the project.
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 Mar-2022 Sep-2025

Construction Apr-2025 Mar-2029

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Navar ra  (ES)  and Landes 

(FR)  [cur rent ly  k nown as  “Pyrenean cross ing 1” ]
P C I  R E P O R T  2 0 2 0



H y d r o - p u m p e d  e l e c t r i c i t y  s t o r a g e  N a v a l e o  ( E S )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

CDR TREMOR S.L.

PCI number

2.28.2

EU TYNDP 2018 project code

1012

Project category 

Storage

Priority corridor

NSI-WEST

Hosting countries

Spain (ES)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

N/A

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s), but considered within 
the NDP studies and/or taken into account as a network connection project by a TSO

Reason for non-inclusion:  
The project is a storage project, and storage projects are normally not included in the 
Spanish NDP. However, the NDP may include electrical infrastructures needed to integrate 
the storage project. (Note: Based on the information provided by the Spanish NRA)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2024

2019 Permitting Dec-2024

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 304 No data No data 4.207

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Public consultation

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2014 Oct-2015

Permit granting3 May-2011 Aug-2020

Construction Jan-2021 Oct-2024

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

H ydro -pumped e lec t r ic i t y  s torage Navaleo 
(ES)

P C I  R E P O R T  2 0 2 0



H y d r o - p u m p e d  e l e c t r i c i t y  s t o r a g e  G i r o n e s  & 
R a ï m a t s  ( E S )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Grupo Romero Polo

PCI number

2.28.3

EU TYNDP 2018 project code

1019

Project category 

Storage

Priority corridor

NSI-WEST

Hosting countries

Spain (ES)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://girones-raimats.com/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

Gironés-Raïmats uses the pumped hydro energy storage technology (PHES). This facility 
comprises two new water reservoirs operating in a closed-loop, a 7 km-long steel-lined 
waterway connecting both the reservoirs, and eight reversible pump-turbines in the 
powerhouse.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s), but considered within 
the NDP studies and/or taken into account as a network connection project by a TSO

Reason for non-inclusion:  
The project is a storage project, and storage projects are normally not included in the 
Spanish NDP. However, the NDP may include electrical infrastructures needed to integrate 
the storage project. (Note: Based on the information provided by the Spanish NRA)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2028

2019 Permitting Jan-2025

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to environmental problems (including re-routing and/or siting 
or re-siting of facility(ies)). Environmental problems also include problems with cultural 
heritage authorities or any other authority that is involved in the environmental procedure

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 2007.242 2599.337 +15/-5 30.25

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Change in 
project scope or technical characteristics not related to permit granting

Page 1/2



WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: technical feasibility; STUDY: 
socio-economic feasibility; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Oct-2015 Dec-2020

Permit granting3 Apr-2020 Dec-2022

Construction Jul-2023 Jun-2028

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

H ydro -pumped e lec t r ic i t y  s torage Gi rones  & 
R a ïmats  (ES)

P C I  R E P O R T  2 0 2 0



H y d r o - p u m p e d  e l e c t r i c i t y  s t o r a g e  C ú a  ( E S )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Central Depuradora Reversible Del Rio 
Cua S.L.

PCI number

2.28.4

EU TYNDP 2018 project code

1027

Project category 

Storage

Priority corridor

NSI-WEST

Hosting countries

Spain (ES)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

N/A

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is neither included nor present in the relevant NDP(s), but considered within 
the NDP studies and/or taken into account as a network connection project by a TSO

Reason for non-inclusion:  
The project is a storage project, and storage projects are normally not included in the 
Spanish NDP. However, the NDP may include electrical infrastructures needed to integrate 
the storage project. (Note: Based on the information provided by the Spanish NRA)

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Jan-2028

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 150 No data No data 2

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Detailed technical design
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Nov-2014 Oct-2015

Permit granting3 Jul-2011 Dec-2021

Construction Jan-2024 Dec-2027

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

0

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

H ydro -pumped e lec t r ic i t y  s torage Cúa (ES)
P C I  R E P O R T  2 0 2 0



S i l v e r m i n e s  H y d r o e l e c t r i c  P o w e r  S t a t i o n  ( I E )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Siga Hydro Limited

PCI number

2.29

EU TYNDP 2018 project code

1025

Project category 

Storage

Priority corridor

NSI-WEST

Hosting countries

Ireland (IE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://silvermineshydro.ie/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is present as an “under consideration” project in the relevant NDP

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2027

2019 (Not a PCI) -

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to financing reasons

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 617 No data No data 14.2

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; Identification of alternative solutions / site identification; Public 
consultation; Preparation of permitting files, contracts and other documents; Negotiations 
with landowners and land acquisition; Tendering
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 no data Jun-2023

Permit granting3 Oct-2020 Jun-2023

Construction Dec-2024 Dec-2027

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Si lvermines  H ydroelec t r ic  Power  Stat ion ( IE )
P C I  R E P O R T  2 0 2 0



H y d r o  P u m p  S t o r a g e  R i e d l  ( D E )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Donaukraftwerk Jochenstein AG

PCI number

2.30

EU TYNDP 2018 project code

1026

Project category 

Storage

Priority corridor

NSI-WEST

Hosting countries

Germany (DE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.verbund.com/de-at/ueber-verbund/
kraftwerke/unsere-kraftwerke/energiespeicher-
riedl

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Jan-2026

2019 (Not a PCI) -

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays in the preparation of necessary application files by the project 
promoter

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 386 No data +5/-5 2.97

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2016 Jun-2021

Permit granting3 Oct-2012 Dec-2016

Construction Jan-2022 Dec-2025

REGULATORY TREATMENT

Exemption4 Not applicable/available to electricity storage projects

Cross Border Cost Allocation5 Not applicable/available to electricity storage projects

Project specific risk-
based incentives6 

Not applicable/available to electricity storage projects

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

H ydro Pump Storage R iedl  (DE)
P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  S t .  P e t e r  ( A T )  a n d  I s a r 
( D E )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

TenneT TSO GmbH (DE), Austrian Power 
Grid AG (APG)

PCI number

3.1.1

EU TYNDP 2018 project code

313

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Germany (DE)  Austria (AT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.tennet.eu/de/unser-netz/onshore-
projekte-deutschland/niederbayern/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2023

2019 Permitting Aug-2022

Annual progress: Delayed

Main reason for rescheduling/delay:

Delay due to demands by citizens, landowners and political stakeholders, revaluation of 
planning data and principles due to legal changes and assessment of additional alternative 
routings.

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 375* 0 9.28*

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Change of law 
in Germany. Increase of easement rates for landowners. Better cost estimation (including 
increased accuracy, reduction of risk add ons or higher cost certainty after finalisation of 
tender process) for the Austrian part of the project. Changes in the actual / expected prices 
of raw material and/or equipment used for the project.

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Page 1/2



STUDY: environmental; STUDY: technical feasibility; Identification of alternative solutions / 
site identification; Public consultation; Preparation of permitting files, contracts and other 
documents; Negotiations with landowners and land acquisition; Detailed technical design; 
Tendering; Preparatory works for construction (e.g. land preparation); Construction

CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data Mar-2021

Permit granting3 Nov-2013 Mar-2021

Construction Oct-2020 Dec-2023

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

*The project promoter indicated the cost values provided refer only to costs in Germany.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween St .  Peter  (AT )  and 
I sar  (DE)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  S t .  P e t e r  a n d  T a u e r n  ( A T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Austrian Power Grid AG (APG)

PCI number

3.1.2

EU TYNDP 2018 project code

312

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Austria (AT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.apg.at/de/projekte/380-kv-
salzburgleitung

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction May-2025

2019 Permitting Apr-2024

Annual progress: Rescheduled

Main reason for rescheduling/delay:

The promoter identified additionally requirements in the construction phase (especially 
limitations of the time of construction due to environmental reasons)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 890 No data +10/-10 4

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Better cost 
estimation (including increased accuracy, reduction of risk add-ons, or higher cost certainty 
after finalisation of tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Negotiations with landowners and land acquisition; Detailed technical design; Tendering; 
Preparatory works for construction (e.g. land preparation)
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CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2011 Dec-2011

Permit granting3 Sep-2012 Feb-2019

Construction Sep-2019 Dec-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween St .  Peter  and Tauern 
(AT )

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  W e s t t i r o l  a n d  Z e l l - Z i l l e r 
( A T )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Austrian Power Grid AG (APG)

PCI number

3.1.4

EU TYNDP 2018 project code

47

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Austria (AT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.apg.at/de/Stromnetz/
Netzentwicklung

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2025

2019 Under consideration Dec-2025

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 125 No data +10/-10 1

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: spatial planning

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data Dec-2014

Permit granting3 Jan-2021 Jun-2023

Construction Jan-2024 Dec-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Westt i ro l  and Zel l -Z i l le r 
(AT )

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  H a d e r a  ( I L )  a n d  K o f i n o u 
( C Y )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

EuroAsia Interconnector Ltd

PCI number

3.10.1

EU TYNDP 2018 project code

219

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Israel (IL)  Cyprus (CY)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.euroasia-interconnector.com

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2023

2019 Permitting Dec-2023

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 4590 No data +10/-10 No data

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Change 
in project scope or technical characteristics not related to permit granting. (Following 
the decision of the Greek government to proceed with PCI 3.10.3 as a national project, 
the scope of the PCI 3.10 project has changed. The new exact CAPEX amount is yet to be 
estimated.)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Tendering; Preparatory works for construction (e.g. land preparation); Other works or 
activities

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 Jul-2017 Dec-2020

Construction Jun-2020 Dec-2023

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter submitted a folder related 
to the investment request in July 2016.

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

The project promoter provided the costs values and the technical information for the 
whole PCI cluster 3.10 (2000MW). The information on the status, implementation plan and 
time progress refer to the first stage (1000 MW) of the project/cluster.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Hadera  ( IL )  and 
K of inou (CY )

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  K o f i n o u  ( C Y )  a n d 
K o r a k i a ,  C r e t e  ( E L )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

EuroAsia Interconnector Ltd

PCI number

3.10.2

EU TYNDP 2018 project code

219

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Cyprus (CY)  Greece (GR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

www.euroasia-interconnector.com

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2023

2019 Permitting Dec-2023

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 4590* No data +10/-10 No data

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Change 
in project scope or technical characteristics not related to permit granting. (Following 
the decision of the Greek government to proceed with PCI 3.10.3 as a national project, 
the scope of the PCI 3.10 project has changed. The new exact CAPEX amount is yet to be 
estimated.)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Tendering; Other works or 
activities

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data Jul-2017

Permit granting3 Jul-2017 Dec-2020

Construction Jun-2020 Dec-2023

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The NRAs issued a CBCA decision in Oct-2017.

Project specific risk-
based incentives6 

Unknown

NOTES

The project promoter provided the costs values and the technical information for the 
whole PCI cluster 3.10 (2000MW). The information on the status, implementation plan and 
time progress refer to the first stage (1000 MW) of the project/cluster.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween K of inou (CY )  and 
K orak ia ,  Crete  (EL)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  V e r n e r o v  a n d  V i t k o v  ( C Z )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

ČEPS a.s.

PCI number

3.11.1

EU TYNDP 2018 project code

200

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Czech Republic (CZ)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.ceps.cz/cs/projekty-spolecneho-
zajmu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Aug-2023

2019 Permitting Jul-2025

Annual progress: Ahead of schedule

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 120.38 No data +15/-10 0.13

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 May-2012 Dec-2012

Permit granting3 Feb-2016 Jan-2020

Construction Aug-2021 Aug-2023

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

The investment item “New 420kV substation in Vitkov” is under construction (expected 
commissioning date: Dec-2020); the investment item “New 400kV double circuit OHL 
Vernerov-Vitkov” is in permitting (expected commissioning date: Aug-2023). The project is 
ahead of previous schedule because the permit granting duration is expected to be shorter 
compared to previous planning.

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Vernerov and Vi tk ov 
(CZ)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  V i t k o v  a n d  P r e s t i c e  ( C Z )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

ČEPS a.s.

PCI number

3.11.2

EU TYNDP 2018 project code

200

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Czech Republic (CZ)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.ceps.cz/cs/projekty-spolecneho-
zajmu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Nov-2021

2019 Under construction Nov-2021

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 109.03 No data +15/-10 0.01

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 May-2012 Dec-2012

Permit granting3 Feb-2016 Dec-2017

Construction Mar-2019 Nov-2021

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Vi tk ov and Prest ice  (CZ)
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  P r e s t i c e  a n d  K o c i n  ( C Z )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

ČEPS a.s.

PCI number

3.11.3

EU TYNDP 2018 project code

35

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Czech Republic (CZ)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.ceps.cz/cs/projekty-spolecneho-
zajmu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2028

2019 Permitting Nov-2028

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 315.68 No data +15/-10 0.07

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Construction 
cost uncertainties of a substation which is part of the PCI

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2012 Dec-2012

Permit granting3 Jul-2016 Jun-2021

Construction Feb-2022 Nov-2028

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

The investment item “New 400kV double circuit OHL Vernerov-Vitkov” is under 
construction (expected commissioning date: Nov-2024); the investment item “Adding 
second circuit to the existing single circuit OHL Kocin-Prestice” is in permitting (expected 
commissioning date: Dec-2028)

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Prest ice  and K ocin  (CZ)
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  K o c i n  a n d  M i r o v k a  ( C Z )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

ČEPS a.s.

PCI number

3.11.4

EU TYNDP 2018 project code

200

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Czech Republic (CZ)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.ceps.cz/cs/projekty-spolecneho-
zajmu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

The project promoter has discarded the investment item “Upgrade of 420 kV substation 
Mirovka” from PCI 3.11.4.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Oct-2027

2019 Permitting Oct-2026

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to other permit granting reasons (different than law changes, 
environmental problems or preparation of application files). (Please explain in the question 
below)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 145.03 No data +15/-10 0.01

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2012 Dec-2012

Permit granting3 Jan-2016 Dec-2020

Construction Apr-2023 Oct-2027

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween K ocin  and M irovk a  (CZ)
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  M i r o v k a  a n d  l i n e  V 4 1 3  ( C Z )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

ČEPS a.s.

PCI number

3.11.5

EU TYNDP 2018 project code

200

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Czech Republic (CZ)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.ceps.cz/cs/projekty-spolecneho-
zajmu

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Commissioned Nov-2019

2019 Under construction Sep-2019

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 35.32 No data +15/-10 0.001

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction; Commissioning

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 May-2012 Dec-2012

Permit granting3 Jan-2016 Dec-2017

Construction Jul-2018 Nov-2019

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

The project was commissioned in July 2019. However other formal permitting procedure 
regarding the final inspection of the constructed investment before official commissioning 
took place later.

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween M irovk a  and l ine  V413 
(CZ)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  K r a j n i k  a n d  B a c z y n a  ( P L )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

3.14.2

EU TYNDP 2018 project code

230

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Poland (PL)  Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2021

2019 Under construction Dec-2021

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 Jun-2011 Jun-2011

Permit granting3 No data No data

Construction Jul-2019 No data

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween K ra jn ik  and Bacz yna 
(PL)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  M i k u ł o w a  a n d  Ś w i e b o d z i c e 
( P L )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

3.14.3

EU TYNDP 2018 project code

230

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Jun-2024

2019 Planned but not yet in permitting Jun-2024

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 59.764 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Preparation of permitting files, contracts 
and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Jun-2011 Jun-2011

Permit granting3 Jun-2020 Jan-2022

Construction Feb-2021 Oct-2024

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween M ikułowa and 
Świebodzice  (PL)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  B a c z y n a  a n d  P l e w i s k a  ( P L )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

3.14.4

EU TYNDP 2018 project code

230

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2025

2019 Permitting Dec-2025

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 57.661 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data Feb-2021

Permit granting3 Jan-2020 Sep-2020

Construction Jun-2018 Nov-2022

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Bacz yna and Plewisk a 
(PL)

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  H u n g a r y  –  S l o v a k i a  b e t w e e n 
G a b č i k o v o  ( S K )  a n d  G ö n y ű  ( H U )  a n d  V e ľ k ý  Ď u r  ( S K )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Slovenská elektrizačná prenosová 
sústava a.s. (SEPS), Magyar 
Villamosenergia-ipari Átviteli 
Rendszerirányító Zrt. (MAVIR)

PCI number

3.16.1

EU TYNDP 2018 project code

48

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Slovakia (SK)  Hungary (HU)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.mhsr.sk/energetika/medzinarodna-
spolupraca/projekty-spolocneho-zaujmu-pci/
elektroenergetika/3161-vedenie-2-x-400-kv-
gabcikovo-sk-goenyu-hu-velky-dur-sk    http://
www.mavir.hu/web/mavir/pci-jeloltek

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2020

2019 Permitting Dec-2020

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 27.65 30.882 +11/No data 1.562

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Better cost 
estimation (including increased accuracy, reduction of risk add-ons, or higher cost certainty 
after finalisation of tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Public consultation; Preparation of permitting files, contracts and other documents; 
Negotiations with landowners and land acquisition; Detailed technical design; Tendering; 
Preparatory works for construction (e.g. land preparation)

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Oct-2008 Mar-2014

Permit granting3 Mar-2016 Aug-2019

Construction Dec-2019 Dec-2020

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion Hungar y  –  S lovak ia  bet ween 

Gabčik ovo (SK )  and Gönyű (HU)  and Veľk ý  Ďur  (SK )
P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  R e s i t a  ( R O )  a n d  P a n c e v o 
( R S )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

C.N.T.E.E. Transelectrica S.A., 
Elektromreža Srbije AD (EMS)

PCI number

3.22.1

EU TYNDP 2018 project code

144

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Romania (RO)  Serbia (RS)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.transelectrica.ro/web/tel/proiecte-de-
interes-comun

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2024

2019 Construction works finalised Dec-2021

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to correlation with other delayed infrastructure investments (for transmission 
PCIs)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 22.3 No data No data 0.11

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Examination of several variants of temporary/provisional connection in the existent 
220/110 kV substation Resita.

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Apr-2015 Jul-2015

Permit granting3 No data No data

Construction Oct-2014 Mar-2018

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

The project promoter indicated that the execution works had been finalized in Mar-2018, 
but the line is not in commercial operation because the substation that the OHL connects 
to at Resita is 220 kV and the upgrade of the substation to 400 kV is part of another project 
(PCI 3.22.2) and not yet finalized.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Res i ta  (RO)  and 
Pancevo (RS)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  P o r t i l e  d e  F i e r  a n d  R e s i t a 
( R O )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

C.N.T.E.E. Transelectrica S.A.

PCI number

3.22.2

EU TYNDP 2018 project code

144

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Romania (RO)  Romania (RO)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.transelectrica.ro/web/tel/proiecte-de-
interes-comun

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2024

2019 Under construction Dec-2021

Annual progress: Delayed

Main reason for rescheduling/delay:

Insolvency of general contractor

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 46 No data No data 0.332

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Exchange 
rates variations

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Apr-2015 Jul-2015

Permit granting3 No data No data

Construction Nov-2015 Dec-2024

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Por t i le  de Fier  and 
Res i ta  (RO)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  R e s i t a  a n d  T i m i s o a r a /
S a c a l a z  ( R O )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

C.N.T.E.E. Transelectrica S.A.

PCI number

3.22.3

EU TYNDP 2018 project code

144

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Romania (RO)  Romania (RO)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.transelectrica.ro/web/tel/proiecte-de-
interes-comun

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2025

2019 Permitting Dec-2023

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays due to correlation with other delayed infrastructure investments (for transmission 
PCIs)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 32 No data No data 0.23

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Exchange 
rates variations

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; Public consultation

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Sep-2018 Feb-2019

Permit granting3 Oct-2017 May-2021

Construction Jan-2021 Dec-2025

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) have not 
submitted such a request

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Res i ta  and T imisoara/
Saca laz  (RO)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  A r a d  a n d  T i m i s o a r a / S a c a l a z 
( R O )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

C.N.T.E.E. Transelectrica S.A.

PCI number

3.22.4

EU TYNDP 2018 project code

144

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Romania (RO)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.transelectrica.ro/web/tel/proiecte-de-
interes-comun

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2027

2019 Planned but not yet in permitting Dec-2027

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 43 No data No data 0.344

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Exchange 
rates variations

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction Dec-2022 Dec-2027

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Arad and T imisoara/
Saca laz  (RO)

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  M a r i t s a  E a s t  1  ( B G )  a n d 
N .  S a n t a  ( E L )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Electroenergien Sistemen Operator EAD 
(ESO), Independent Power Transmission 
Operator (ADMIE) S.A.

PCI number

3.7.1

EU TYNDP 2018 project code

142

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Bulgaria (BG)  Greece (GR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://projects.eso.bg/projects/maritsa-east-nea-
santa/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Jan-2023

2019 Permitting Jan-2023

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 66.24 0 +3/-3 0.1

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Construction 
contracts on Bulgarian territory are already signed. ; Better cost estimation (including 
increased accuracy, reduction of risk add-ons, or higher cost certainty after finalisation of 
tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Public consultation; Preparation of permitting files, contracts and other documents; 
Negotiations with landowners and land acquisition; Detailed technical design; Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2014 Jun-2015

Permit granting3 Apr-2015 Apr-2018

Construction Nov-2019 Dec-2022

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The NRA issued a CBCA decision in Aug-2018.

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Mar i tsa  East  1  (BG) 
and N.  Santa  (EL)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  M a r i t s a  E a s t  1  a n d  P l o v d i v 
( B G )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Electroenergien Sistemen Operator EAD 
(ESO)

PCI number

3.7.2

EU TYNDP 2018 project code

142

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Bulgaria (BG)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://projects.eso.bg/projects/maritsa-east-
plovdiv/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Jul-2022

2019 Permitting Nov-2021

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays in tendering process

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 28 0 +3/-3 0.03

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Contract for 
construction of the line is signed. Better cost estimation (including increased accuracy, 
reduction of risk add-ons, or higher cost certainty after finalisation of tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Tendering; Preparatory works 
for construction (e.g. land preparation)

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2014 Jul-2015

Permit granting3 Dec-2014 May-2019

Construction Feb-2020 Jul-2022

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Mar i tsa  East  1  and 
Plovdiv  (BG)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  M a r i t s a  E a s t  1  a n d  M a r i t s a 
E a s t  3  ( B G )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Electroenergien Sistemen Operator EAD 
(ESO)

PCI number

3.7.3

EU TYNDP 2018 project code

142

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Bulgaria (BG)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://projects.eso.bg/projects/maritsa-east-
maritsa-east3/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Jun-2021

2019 Permitting Jul-2020

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 7.5 0 +3/-0 0.01

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Tendering; Preparatory works 
for construction (e.g. land preparation); Construction

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2014 Jul-2015

Permit granting3 Dec-2014 May-2019

Construction May-2019 Jun-2020

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

PCI 3.7.3. is implemented in parallel with PCI 3.7.4. According to the Detailed Design in the 
area between Maritsa East s/s and Maritsa East 3 s/s the two power lines are on a common 
tower line. In this regard, the expected date of commissioning of the two PCIs is the same, 
although there is no shift/delays/rescheduling in the construction schedule for the PCI 
3.7.3.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Mar i tsa  East  1  and 
Mar i tsa  East  3  (BG)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  M a r i t s a  E a s t  1  a n d  B u r g a s 
( B G )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Electroenergien Sistemen Operator EAD 
(ESO)

PCI number

3.7.4

EU TYNDP 2018 project code

142

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Bulgaria (BG)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://projects.eso.bg/projects/maritsa-east-
burgas/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Jun-2021

2019 Permitting Jun-2021

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 63.07 0 +3/-0 0.03

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Tendering; Preparatory works 
for construction (e.g. land preparation); Construction

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2014 Jul-2015

Permit granting3 Dec-2014 May-2019

Construction Jun-2019 Apr-2021

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA issued a CBCA decision in Apr-2015

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Mar i tsa  East  1  and 
Burgas  (BG)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  D o b r u d j a  a n d  B u r g a s  ( B G )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Electroenergien Sistemen Operator EAD 
(ESO)

PCI number

3.8.1

EU TYNDP 2018 project code

138

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Bulgaria (BG)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://projects.eso.bg/projects/dobrutja-burgas/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Jun-2021

2019 Under construction Sep-2021

Annual progress: Ahead of schedule

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 55.9 0 +3/-0 0.03

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Construction 
contracts are signed. Better cost estimation (including increased accuracy, reduction of risk 
add-ons, or higher cost certainty after finalisation of tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Detailed technical design; Tendering; Preparatory works 
for construction (e.g. land preparation); Construction

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2014 Jul-2015

Permit granting3 Dec-2014 Jun-2019

Construction Nov-2018 Dec-2020

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA issued a CBCA decision in Apr-2016

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Dobrudja  and Burgas 
(BG)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  C e r n a v o d a  a n d  S t a l p u  ( R O )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

C.N.T.E.E. Transelectrica S.A.

PCI number

3.8.4

EU TYNDP 2018 project code

138

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Romania (RO)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.transelectrica.ro/web/tel/proiecte-de-
interes-comun

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2021

2019 Under construction Dec-2020

Annual progress: Delayed

Main reason for rescheduling/delay:

Long duration of the procurement procedure due to some of litigations submitted.

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 71 No data No data 0.44

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost decreased due to the following reason(s): Exchange 
rates variations

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Jul-2016 Oct-2016

Permit granting3 Jan-2012 No data

Construction Feb-2019 Dec-2021

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA issued a CBCA decision in Oct-2016

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Cernavoda and Sta lpu 
(RO)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  G u t i n a s  a n d  S m a r d a n  ( R O )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

C.N.T.E.E. Transelectrica S.A.

PCI number

3.8.5

EU TYNDP 2018 project code

138

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Romania (RO)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.transelectrica.ro/web/tel/proiecte-de-
interes-comun

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2023

2019 Permitting Dec-2022

Annual progress: Delayed

Main reason for rescheduling/delay:

Long duration of the procurement procedure due to some of litigations submitted.

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 38 No data No data 0.19

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 Oct-2018 Nov-2018

Permit granting3 2011 (no month data) No data

Construction Jan-2021 Dec-2023

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Gut inas  and Smardan 
(RO)

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  Ž e r j a v e n e c  ( H R ) / H é v í z 
( H U )  a n d  C i r k o v c e  ( S I )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

ELES d.o.o., Magyar Villamosenergia-ipari 
Átviteli Rendszerirányító Zrt. (MAVIR), 
Hrvatski operator prijenosnog sustava 
d.o.o. (HOPS)

PCI number

3.9.1

EU TYNDP 2018 project code

320

Project category 

Transmission

Priority corridor

NSI-EAST

Hosting countries

Slovenia (SI)  Hungary (HU)  Croatia (HR)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.cirkovce-pince.eu/en

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2021

2019 Permitting Dec-2021

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 134.5 No data No data 0.12

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Negotiations with 
landowners and land acquisition; Tendering; Preparatory works for construction (e.g. land 
preparation); Construction

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data Jan-2003

Permit granting3 Sep-2000 Sep-2020

Construction Apr-2019 Dec-2021

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-2018

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Žer javenec (HR)/
Hévíz  (HU)  and Ci rk ovce (S I )

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  n o r t h e r n  F i n l a n d  a n d 
n o r t h e r n  S w e d e n

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Fingrid Oyj, Svenska Kraftnät (SvK)

PCI number

4.10.1

EU TYNDP 2018 project code

111

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Finland (FI)  Sweden (SE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.svk.se/natutveckling/
transmissionsnatsprojekt/messaure-keminmaa/; 
https://www.fingrid.fi/en/grid/construction/
cross-border-connections/third-interconnection-
finland--sweden/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

Changes in detailed topology design of Viitajärvi substation. Messaure-Viitajärvi line route 
has been selected.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2025

2019 Planned but not yet in permitting Dec-2025

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 175 No data No data 0.24

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Identification of alternative solutions / 
site identification; Public consultation; Preparation of permitting files, contracts and other 
documents; Negotiations with landowners and land acquisition; Detailed technical design

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 N/A N/A

Permit granting3 Sep-2019 Dec-2021

Construction Jan-2023 Dec-2025

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The NRAs issued a CBCA decision in Mar-2020

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween nor thern Fin land 
and nor thern Sweden

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  K e m i n m a a  a n d  P y h ä n s e l k ä 
( F I )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Fingrid Oyj

PCI number

4.10.2

EU TYNDP 2018 project code

96

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Finland (FI)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.fingrid.fi/en/grid/construction/
cross-border-connections/third-interconnection-
finland--sweden/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

Detailed topology planning has developed. A new Viitajärvi substation is needed.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2024

2019 Permitting Dec-2024

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 66 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Identification of alternative solutions / 
site identification; Public consultation; Preparation of permitting files, contracts and other 
documents; Negotiations with landowners and land acquisition; Detailed technical design

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data No data

Permit granting3 Mar-2018 No data

Construction Jan-2022 Dec-2024

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRAs issued a CBCA decision in Mar-2020

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween K eminmaa and 
Pyhänselk ä  (F I )

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  K i l i n g i - N õ m m e  ( E E )  a n d 
R i g a  C H P 2  s u b s t a t i o n  ( L V )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elering AS, Augstsprieguma tīkls AS 
(AST)

PCI number

4.2.1

EU TYNDP 2018 project code

62

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Estonia (EE)  Latvia (LV)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.ast.lv/en/transmission-network-
projects/latvia-estonia-third-interconnection; 
https://elering.ee/en/third-estonia-latvia-
interconnection

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Jun-2021

2019 Under construction Dec-2020

Annual progress: Delayed

Main reason for rescheduling/delay:

Delays in construction works

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 108.88 No data No data/-2 0.05

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparatory works for construction (e.g. land preparation); Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 Dec-2008 Dec-2008

Permit granting3 Jan-2013 Jan-2015

Construction Mar-2019 Apr-2021

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The NRAs issued a CBCA decision in Apr-2014

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween K i l ingi -Nõmme (EE) 
and R iga  CHP2 substat ion (LV )

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  H a r k u  a n d  S i n d i  ( E E )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elering AS

PCI number

4.2.2

EU TYNDP 2018 project code

62

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Estonia (EE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://elering.ee/en/harku-lihula-sindi-line

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2020

2019 Under construction Dec-2020

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 72.774 No data No data 0.11

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 Oct-2012 Mar-2016

Permit granting3 No data No data

Construction Apr-2017 Nov-2020

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRAs issued a CBCA decision in Apr-2014

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Harku and S indi  (EE)
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  R i g a  C H P  2  a n d  R i g a  H P P 
( L V )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Augstsprieguma tīkls AS (AST)

PCI number

4.2.3

EU TYNDP 2018 project code

62

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Latvia (LV)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.ast.lv/en/transmission-network-
projects/330-kv-power-transmission-line-riga-chp-
2-riga-hpp

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2020

2019 Under construction Dec-2020

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 19.98 14.56 No data/-27 0.05

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparatory works for construction (e.g. land preparation); Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 Jan-2015 Aug-2015

Permit granting3 Jan-2015 Jun-2017

Construction Mar-2019 Nov-2020

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRAs issued a CBCA decision in Jul-2016

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween R iga  CHP 2  and R iga 
HPP (LV )

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  E k h y d d a n  a n d  N y b r o /
H e m s j ö  ( S E )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Svenska Kraftnät (SvK)

PCI number

4.4.2

EU TYNDP 2018 project code

124

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Sweden (SE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.svk.se/en/grid-development/grid-
projects/ekhyddan--nybro/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

The estimated distance for Nybro-Hemsjö is to be changed from 85-90 km to 85-95 km.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Mar-2025

2019 Permitting Not specified

Annual progress: Delayed

Main reason for rescheduling/delay:

PERMITTING: Delays due to other permit granting reasons (different than law changes, 
environmental problems or preparation of application files). (Please explain in the question 
below)

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 256 No data No data 0.1

 Progress of costs during the reporting period / Reasons for changes:

The expected total investment cost increased due to the following reason(s): Better cost 
estimation (including increased accuracy, reduction of risk add-ons, or higher cost certainty 
after finalisation of tender process)

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Detailed technical design; 
Other works or activities

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 No data Feb-2014

Permit granting3 Sep-2015 No data

Construction No data Mar-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Ek hyddan and N ybro/
Hemsjö (SE)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  S t a n i s ł a w ó w  a n d 
O s t r o ł ę k a ( P L )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

4.5.2

EU TYNDP 2018 project code

123

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci, 
http://liniaostrolekastanislawow.pl/

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2023

2019 Under construction Dec-2023

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 52.186 No data No data 0.25

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 Jun-2011 Jun-2011

Permit granting3 Oct-2019 Oct-2020

Construction Feb-2015 Dec-2020

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Stanis ławów and 
Ostro łęk a(PL)

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  T a r t u  ( E E )  a n d  V a l m i e r a 
( L V )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elering AS, Augstsprieguma tīkls AS 
(AST)

PCI number

4.8.1

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Estonia (EE)  Latvia (LV)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.ast.lv/en/transmission-network-
projects/reconstruction-existing-latvija-estonia-
330kv-interconnections; https://elering.ee/en/
synchronization-continental-europe

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2023

2019 Planned but not yet in permitting Dec-2023

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 53.66 No data No data 0.05

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Public consultation; Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 Jun-2014 Aug-2015

Permit granting3 Sep-2017 May-2018

Construction Jan-2021 Nov-2023

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-2018

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Tar tu  (EE)  and 
Va lmiera  (LV )

P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n   b e t w e e n  L i t h u a n i a  a n d  P o l a n d 
[ c u r r e n t l y  k n o w n  a s  “ H a r m o n y  L i n k ” ]

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE), Litgrid AB

PCI number

4.8.10

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)  Poland (PL)  Sweden (SE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data +10/-10 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; STUDY: socio-economic feasibility; 
Identification of alternative solutions / site identification; Public consultation; Preparatory 
works for construction (e.g. land preparation); Other works or activities

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Dec-2019 Sep-2022

Permit granting3 Jun-2019 Dec-2023

Construction Jan-2024 Nov-2025

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an 
investment request in Nov-2019

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

EEZ of Sweden are crossed by the project.

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion  bet ween L i thuania  and 
Poland [cur rent ly  k nown as  “Harmony L ink ” ]

P C I  R E P O R T  2 0 2 0



U p g r a d e s  i n  A l y t u s  s u b s t a t i o n  ( L T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB

PCI number

4.8.11

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

No data

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Dec-2020

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 22.438 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Detailed technical design; 
Tendering

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data No data

Permit granting3 Nov-2019 Jan-2020

Construction Feb-2020 Nov-2020

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-
2018. At the time of the issuance of the CBCA 
decision the project was part of PCI 4.8.9.

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Upgrades  in  A lytus  substat ion (LT )
P C I  R E P O R T  2 0 2 0



R e c o n s t r u c t i o n s  i n  N o r t h - E a s t e r n  L i t h u a n i a  ( L T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB

PCI number

4.8.12

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

No data

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Aug-2021

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 24.12 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Detailed technical design; 
Preparatory works for construction (e.g. land preparation); Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data Jul-2017

Permit granting3 N/A May-2019

Construction May-2019 Jan-2021

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Reconstruc t ions  in  Nor th-Eastern  L i thuania 
(LT )

P C I  R E P O R T  2 0 2 0



N e w  3 3 0 k V  M ū š a  s u b s t a t i o n  ( L T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB

PCI number

4.8.13

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

No data

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 6.139 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Identification of alternative solutions / site 
identification; Preparation of permitting files, contracts and other documents; Tendering

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Dec-2019 Sep-2022

Permit granting3 Jun-2019 May-2024

Construction May-2024 Nov-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-
2018. At the time of the issuance of the CBCA 
decision the project was part of PCI 4.8.9.

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

New 330kV Mūša substat ion (LT )
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  B i t e n a i  a n d  K H A E  ( L T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB

PCI number

4.8.14

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

No data

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Jan-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 42.074 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Identification of alternative solutions / 
site identification; Public consultation; Preparation of permitting files, contracts and other 
documents; Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Nov-2019 Jul-2021

Permit granting3 Jun-2019 Nov-2022

Construction Jan-2022 Jan-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-
2018. At the time of the issuance of the CBCA 
decision the project was part of PCI 4.8.9.

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween B i tenai  and KHAE (LT )
P C I  R E P O R T  2 0 2 0



N e w  3 3 0 k V  D a r b ė n a i  s u b s t a t i o n  ( L T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB

PCI number

4.8.15

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

No data

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 11.987 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Identification of alternative solutions / site 
identification; Tendering

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Dec-2019 Sep-2022

Permit granting3 Jun-2019 May-2023

Construction May-2023 Sep-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an 
investment request in Nov-2019

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

New 330kV Darbėnai  substat ion (LT )
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  D a r b e n a i  a n d  B i t e n a i  ( L T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB

PCI number

4.8.16

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

No data

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Jul-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 62.762 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Identification of alternative solutions / site 
identification; Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Nov-2019 Jul-2021

Permit granting3 Jun-2019 Nov-2022

Construction Jan-2022 May-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-
2018. At the time of the issuance of the CBCA 
decision the project was part of PCI 4.8.9.

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Darbenai  and B i tenai 
(LT )

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  L E  a n d  V i l n i u s  ( L T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB

PCI number

4.8.17

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

No data

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under construction Nov-2020

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 19.259 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Detailed technical design; 
Construction

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data No data

Permit granting3 Jan-2019 Feb-2019

Construction Apr-2019 Oct-2020

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween LE  and Vi ln ius  (LT )
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  D u n o w o  a n d  Ż y d o w o 
K i e r z k o w o  ( P L )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

4.8.18

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2027

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data Aug-2023

Permit granting3 Jul-2022 Apr-2023

Construction Aug-2023 Jun-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an 
investment request in Nov-2019

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

The project promoter idicated that the investment is carried out together with the 
construction of the Pila Krzewina - Zydowo Kierzkowo line. The indicated costs have been 
divided into individual investments in proportion to the length of implemented line 
sections.

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Dunowo and Żydowo 
K ier zk owo (PL)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  P i ł a  K r z e w i n a  a n d  Ż y d o w o 
K i e r z k o w o  ( P L )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

4.8.19

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2027

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data Aug-2023

Permit granting3 Jul-2022 Apr-2023

Construction Aug-2023 Jun-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an 
investment request in Nov-2019

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

The project promoter idicated that the investment is carried out together with the 
construction of the Dunowo - Zydowo Kierzkowo line. The indicated costs have been 
divided into individual investments in proportion to the length of implemented line 
sections.

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Pi ła  K r zewina and 
Żydowo K ier zk owo (PL)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  B a l t i  a n d  T a r t u  ( E E )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elering AS

PCI number

4.8.2

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Estonia (EE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://elering.ee/en/synchronization-continental-
europe

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2023

2019 Permitting Jan-2023

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 51.205 No data No data 0.07

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Detailed technical design; 
Tendering

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Jan-2015 Aug-2015

Permit granting3 No data Aug-2020

Construction Apr-2021 Feb-2023

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-2018

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Ba l t i  and Tar tu  (EE)
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  K r a j n i k  a n d  M o r z y c z y n  ( P L )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

4.8.20

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data Apr-2020

Permit granting3 N/A N/A

Construction May-2021 Oct-2022

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween K ra jn ik  and Mor z ycz yn 
(PL)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  M o r z y c z y n - D u n o w o -
S Ł u p s k - Ż a r n o w i e c  ( P L )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

4.8.21

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data Aug-2022

Permit granting3 Mar-2021 Jul-2022

Construction Feb-2023 May-2024

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an 
investment request in Nov-2019

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Mor z ycz yn-Dunowo -
SŁupsk-Żarnowiec  (PL)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  Ż a r n o w i e c - G d a ń s k / G d a ń s k 
P r z y j a ź ń - G d a ń s k  B ł o n i a  ( P L )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Polskie Sieci Elektroenergetyczne S.A. 
(PSE)

PCI number

4.8.22

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Poland (PL)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://www.pse.pl/obszary-dzialalnosci/
inwestycje-infrastrukturalne/informacje-o-
projektach-wspolnego-zainsteresowania-pci

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; Preparation of permitting files, contracts and other documents

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 No data Aug-2022

Permit granting3 Mar-2021 Jul-2022

Construction Feb-2023 May-2024

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an 
investment request in Nov-2019

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Żarnowiec- Gdańsk/
Gdańsk  Pr z y jaźń- Gdańsk  B łonia  (PL)

P C I  R E P O R T  2 0 2 0



S y n c h r o n o u s  c o n d e n s e r s  p r o v i d i n g  i n e r t i a ,  v o l t a g e  s t a b i l i t y ,  f r e q u e n c y 
s t a b i l i t y  a n d  s h o r t - c i r c u i t  p o w e r  i n  L i t h u a n i a ,  L a t v i a  a n d  E s t o n i a

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB, Augstsprieguma tīkls AS 
(AST), Elering AS

PCI number

4.8.23

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Latvia (LV)  Lithuania (LT)  Estonia (EE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://elering.ee/en/synchronization-continental-
europe, https://www.litgrid.eu/index.php/grid-
development-/strategic-projects-/synchronous-
operation-/137, http://www.ast.lv/en/projects/
synchronisation-europe

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2025

2019 (Not a PCI) -

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 333 No data +5/-5 4.5

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: technical feasibility; STUDY: socio-economic feasibility; Identification of alternative 
solutions / site identification; Public consultation

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Jan-2018 Nov-2019

Permit granting3 Sep-2019 Dec-2020

Construction Jan-2022 Nov-2025

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The project promoter(s) submitted an 
investment request in Nov-2019

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

S y n c h r o n o u s  c o n d e n s e r s  p r o v i d i n g  i n e r t i a ,  v o l t a g e  s t a b i l i t y,  f r e q u e n c y 

s t a b i l i t y  a n d  s h o r t - c i r c u i t  p o w e r  i n  L i t h u a n i a ,  L a t v i a  a n d  E s t o n i a
P C I  R E P O R T  2 0 2 0



I n t e r c o n n e c t i o n  b e t w e e n  T s i r g u l i i n a  ( E E )  a n d 
V a l m i e r a  ( L V )

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Augstsprieguma tīkls AS (AST), Elering 
AS

PCI number

4.8.3

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Estonia (EE)  Latvia (LV)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.ast.lv/en/projects/synchronisation-
europe

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting May-2024

2019 Planned but not yet in permitting Dec-2024

Annual progress: Ahead of schedule

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 22 No data No data 0.05

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Detailed technical design; 
Tendering

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 Jun-2015 Aug-2015

Permit granting3 Sep-2017 Apr-2019

Construction Jun-2023 Mar-2024

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-2018

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterconnec t ion bet ween Ts i rgul i ina  (EE)  and 
Va lmiera  (LV )

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  E e s t i  a n d  T s i r g u l i i n a  ( E E )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elering AS

PCI number

4.8.4

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Estonia (EE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://elering.ee/en/synchronization-continental-
europe

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported. The substation “Eesti” was renamed to “Viru”.

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2025

2019 Permitting Jan-2025

Annual progress: Rescheduled

Main reason for rescheduling/delay:

Following Estonia and Latvian TSOs’ agreement on the disconnection schedule of the 
existing transmission lines, the project was rescheduled due to the optimization of 
operational aspects of Baltic synchronization and taking into account other constructions 
and works taking place at the same time.

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 68.327 No data No data 0.11

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 Jan-2015 Aug-2015

Permit granting3 No data Oct-2022

Construction Jun-2023 Nov-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-2018

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Eest i  and Ts i rgul i ina 
(EE)

P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  P a i d e  a n d  S i n d i  ( E E )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Elering AS

PCI number

4.8.7

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Estonia (EE)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

https://elering.ee/sites/default/files/public/
Infokeskus/elering_vka_2019_web_final2.pdf

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is present as an “under consideration” project in the relevant NDP

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Under consideration Dec-2025

2019 Cancelled Jan-2022

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 15 No data No data 0.04

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

No works or activities were performed over the the indicated 12-month period. The project 
is on hold and not developed further until the investment need is confirmed

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference Page 1/2



Start date End date

Planning approval2 No data No data

Permit granting3 No data No data

Construction No data No data

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The project promoter has not submitted such a request

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Pa ide and S indi  (EE)
P C I  R E P O R T  2 0 2 0



I n t e r n a l  l i n e  b e t w e e n  V i l n i u s  a n d  N e r i s  ( L T )
P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB

PCI number

4.8.8

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

No data

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Permitting Dec-2025

2019 Permitting Dec-2025

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 23.813 No data No data 0

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

STUDY: environmental; STUDY: spatial planning; Identification of alternative solutions / 
site identification; Public consultation; Preparation of permitting files, contracts and other 
documents; Tendering

Page 1/2



CURRENT IMPLEMENTATION PLAN1

Start date End date

Planning approval2 May-2019 Dec-2021

Permit granting3 Jun-2019 Sep-2022

Construction Sep-2022 Sep-2025

REGULATORY TREATMENT

Exemption4 The project promoter has not submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-2018

Project specific risk-
based incentives6 

The project promoter has not submitted such a request

NOTES

-

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end 
date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

I nterna l  l ine  bet ween Vi ln ius  and Ner is  (LT )
P C I  R E P O R T  2 0 2 0



F u r t h e r  i n f r a s t r u c t u r e  a s p e c t s  o f  t h e  s y n c h r o n i s a t i o n  o f  t h e 
B a l t i c  S t a t e s ’  e l e c t r i c i t y  s y s t e m  w i t h  t h e  E u r o p e a n  n e t w o r k s

P C I  M O N I T O R I N G  2 0 2 0

GENERAL DATA

Project promoters

Litgrid AB, Augstsprieguma tīkls AS 
(AST), Elering AS

PCI number

4.8.9

EU TYNDP 2018 project code

170

Project category 

Transmission

Priority corridor

BEMIP

Hosting countries

Lithuania (LT)  Estonia (EE)  Latvia (LV)

Reference date

31 January 2020 

Reporting period

1 February 2019 - 31 January 2020 

PCI website

http://www.ast.lv/en/projects/synchronisation-
europe; https://elering.ee/en/synchronization-
continental-europe; https://www.litgrid.eu/index.
php/grid-development-/strategic-projects-/
synchronous-operation-/137

TECHNICAL MODIFICATIONS DURING THE REPORTING PERIOD

No technical modification was reported

INCLUSION IN THE NATIONAL DEVELOPMENT PLAN

The project is included in the relevant NDP(s)

Reason for non-inclusion:  
N/A

STATUS AND PROGRESS OF THE PROJECT

Year Status Commissioning date

2020 Planned but not yet in permitting Dec-2025

2019 Planned but not yet in permitting Dec-2025

Annual progress: On time

Main reason for rescheduling/delay:

N/A

COST DATA

Year

Initial investment costs 
(Inception CAPEX)  

(mil €)

Later investment costs  
(Sustaining CAPEX)  

(mil €)

Upward / downward 
variation (uncertainty) 

of the total 
investment cost (%)

Annual operating 
expenditure (OPEX) 

(mil €/year)

2020 98.16 No data No data 0.01

 Progress of costs during the reporting period / Reasons for changes:

No change of costs was reported

WORKS/ACTIVITIES CARRIED OUT DURING THE REPORTING PERIOD

Preparation of permitting files, contracts and other documents; Detailed technical design

CURRENT IMPLEMENTATION PLAN1

1 The start and end dates of a certain implementation stage represent actual or planned dates at the time of the reference 
date. In case of a PCI with several sections/elements, the start date is defined by the earliest section/element and the end Page 1/2



Start date End date

Planning approval2 Jan-2015 Aug-2015

Permit granting3 Dec-2013 Dec-2021

Construction Jun-2022 Nov-2025

REGULATORY TREATMENT

Exemption4 The project promoter(s) have not 
submitted such a request

Cross Border Cost Allocation5 The NRA(s) issued a CBCA decision in Sep-2018

Project specific risk-
based incentives6 

The project promoter(s) have not 
submitted such a request

NOTES

-

date is defined by the last section/element.
2 Planning approval is the approval (at the level of national development planning) by the NRA, by the competent Ministry or 
by other national competent authority, as provisioned in the national law each country
3 For PCIs for which a project promoter has submitted an application file after 16 November 2013, it refers to the permit grant-
ing procedure pursuant to Article 10 of Regulation (EU) No 347/2013. For PCIs for which a project promoter has submitted an 
application file before 16 November 2013, it refers to the period from the date of submitting the first application for permits 
(“start date”) until the date when the last permit is obtained (“end date”) pursuant to the national rules applicable 
4 Under Art. 63 of Regulation (EU) 2019/943, Art. 17 of Regulation (EC) No 714/2009 or Art. 7 of Regulation (EC) No 1228/2003
5 Art. 12 of Regulation (EU) No 347/2013
6 Art. 13 of Regulation (EU) No 347/2013Page 2/2

Fur ther  in f rast ruc ture  aspec ts  of  the synchronisat ion of  the 

Ba l t ic  States’ e lec t r ic i t y  system with  the European net works

P C I  R E P O R T  2 0 2 0




