



Presentation of draft HAR under development

Conference call, 17th June 2014

16th IG meeting

Integration of IFE in HAR

- Yearly and monthly auctions will be included in the Harmonized Auction Rules
- IFE Rules will only cover intraday auctions
- Expected entry into force date : for products with delivery date as for 1st of January 2015
- Rules provisions are similar to existing IFE Rules 3.1
 - Firmness → price caps removed
- Market parties will enter in a contractual relationship with CASC only for LT auctions

Shadow auctions

- Shadow auctions as fallback to market coupling for IFE will be included in the HAR
- In order to manage different go-live dates, an open-date is given in the rules and provisions for shadow auctions will be in force after a communication to market parties

Approval process

→ Need to coordinate the approval process for different projects

- IFE long term auctions (1st of January 2015)
- IFE Shadow Auctions (March 2015)
- Market coupling on Italian borders (stepwise go-live, starting from December 2014)
- Market coupling on Swiss borders (technical readiness December 2014, but unknown go-live date)



Follow-up on IFE to join HAR project planning

Conference call, 17th June 2014

16th IG meeting

IFE to join HAR	2014									2015		
	Q2			Q3			Q4			Q1		
	abr-14	may-14	jun-14	jul-14	ago-14	sep-14	oct-14	nov-14	dic-14	ene-15	feb-15	mar-15
0. Comfort from NRAs												
1.1 Submission of Request for comfort to Spanish NRAs			★									
1.2 Letter of comfort received from Spanish NRAs				★								
1. Contractual Agreements												
1.1 CASC Service Level Agreement (SLA) for LT (HAR) and Shadow Auctions (SA) in IFE												
Preparation												
Closure												
Signature												★
2. Regulatory changes												
2.1 Integration of IFE in HAR (LT + SA)												
Public consultation												
Sending for NRAs approval												
Approval*												
2.2 Joint IFE Rules (v 4.0)												
Public consultation												
Sending for NRAs approval												
Approval*												
2.3 Update of Operational Procedures in Spain												
Public consultation												
Sending for NRAs approval												
Approval*												★
3. IT Systems Required Developments, Implementation and Tests												
3.1 Implementation Guide (IG)												
Adaptation of IG for HAR and SA												
Closure												★
3.2 Implementation and IT tests												
IT adaptations for application of HAR												
IT testing HAR adaptation												
IT developments for SA mainly in REE												
IT testing for SA												
4. Communication plan												
4.1 Communication of launching of the project (NRAs, TSOs and MP)												
5. Go Live												
5.1 Go live Integration of IFE in HAR (LT) + IFE Rules 4.0												★
5.2 Go live Shadow Auctions												★

*Applicable for all LT products covering periods starting on the 1st January 2015